
04/07/2006DATA DATE:

APRIL 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report: This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows, JPA numbers are provided when available.
          Index: This section is sorted by route and beginning mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS
APRIL 2006

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

04/07/2006

b1757
Line

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned BA -                    Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



Resource Allocation Categories
211.06 SCOPING - STATEWIDE 320 ROADSIDE FACILITIES IMPROVEMENTS
211.07 STATEWIDE - DISTRICT MINOR PROJECTS 321.00 STATE PARKS ROADS

110 PAVEMENT PRESERVATION 212.00 UTILITIES SUPPORT 322.00 NEW REST AREAS
111.00 STATEWIDE PAVEMENT PRESERVATION 212.01 UTILITY RELOCATION - STATEWIDE 323.00 NEW LANDSCAPING
112.00 STATEWIDE MINOR PAVEMENT PRESERVATION 213.00 RIGHT OF WAY SUPPORT 324.00 SCENIC, HISTORIC & TOURIST SIGNS
113.00 PREVENTATIVE MAINTENANCE 213.01 R/W PLANS - STATEWIDE 325.00 STATEWIDE ENHANCEMENT PROJECTS
114.00 MAG REGIONWIDE RUBBERIZED ASPHALT 214.00 ENVIRONMENTAL SUPPORT 325.01 CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)

120 BRIDGE PRESERVATION 214.01 HAZARDOUS MATERIAL - STATEWIDE 325.02 ENHANCEMENT PROJECTS - STATEWIDE
121.00 EMERGENCY BRIDGE REPAIR 214.02 ENVIRONMENTAL - ARCHAEOLOGICAL 325.03 ENHANCEMENT PROJECTS - LOCAL GOVERNMENT
122.00 BRIDGE REPAIR 214.03 PUBLIC HEARINGS - STATEWIDE 326.00 NATIONAL RECREATIONAL TRAILS
123.00 BRIDGE SCOUR PROTECTION 214.04 ENVIRONMENTAL - STATEWIDE (ON-CALL) 326.01 RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH
124.00 BRIDGE SEISMIC RETROFIT 214.05 ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES) 330 MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS
125.00 BRIDGE REPLACEMENT & REHABILITATION 215.00 PLANNING SUPPORT 331.00 SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS
126.00 BRIDGE INSPECTION & INVENTORY 215.01 STATEWIDE - MATCH FOR FEDERAL FUNDS 332.00 TRAFFIC INTERCHANGE PROGRAM

130 SAFETY PROGRAM 216.00 BRIDGE SUPPORT 333.00 CLIMBING/PASSING LANE PROGRAM
131.00 BLUNT END GUARDRAIL REPLACEMENT 217.00 CONTRACT AUDITING 334.00 ROUTE TURNBACK PROJECTS
132.00 HAZARD ELIMINATION PROGRAM 218.00 PRIMAVERA SUPPORT 335.00 ITS PROGRAM
133.00 ROCKFALL CONTAINMENT 220 OPERATING SUPPORT 335.01 RURAL ITS - STATEWIDE
134.00 HIGHWAY RAIL CROSSINGS 221.00 TRAINING 335.02 RURAL ITS - STATEWIDE (PRESERVATION)
135.00 GOVERNOR'S OFFICE OF HIGHWAY SAFETY 221.01 TRAINING, ITD TECHNICAL - STATEWIDE 340 CORRIDOR IMPROVEMENTS

140 PUBLIC TRANSIT 221.02 TRAINING, NHI - STATEWIDE 341.00 RURAL CORRIDOR RECONSTRUCTION
141.00 ROLLING STOCK REPLACEMENT 222.00 WORK ZONE SAFETY 342.00 URBAN CORRIDOR RECONSTRUCTION
142.00 PUBLIC TRANSIT FUNDS 223.00 OUTDOOR ADVERTISING CONTROL 342.01 PAG REGIONWIDE
150.00 ROADSIDE FACILITIES 224.00 COMMUNITY RELATIONS SUPPORT 343.00 ACCESS CONTROL
151.00 REST AREA REHABILITATION 225.00 PRIVATIZATION SUPPORT 344.00 SAFETY MANAGEMENT SYSTEM
152.00 LANDSCAPING REHABILITATION 226.00 SIB CAPITALIZATION 345.00 FREEWAY SERVICE PATROLS
153.00 REST AREA PRESERVATION 227.00 RISK MANAGEMENT INDEMNIFICATION 346.00 PARK AND RIDE CONSTRUCTION/IMPROVEMENTS

160 OPERATIONAL FACILITIES 228.00 PROFESSIONAL AND OUTSIDE SERVICES 350 TEA 21 HIGH PRIORITY PROJECTS
161.00 SIGNAL WAREHOUSE & RPMS 229.00 PARTNERING SUPPORT 351.00 HOOVER DAM BRIDGE
162.00 PORT OF ENTRY 230 PROGRAM OPERATING CONTINGENCIES 352.00 RIO RICO FRONTAGE ROAD
163.00 MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT 231.00 DESIGN MODIFICATIONS CONTINGENCY 353.00 VETERAN'S MEMORIAL OVERPASS
164.00 SIGN REHABILITATION 232.00 GENERAL CONTINGENCY 354.00 AREA SERVICE HIGHWAY
165.00 EMERGENCY REPAIR PROJECTS 233.00 EMERGENCY PROJECTS CONTINGENCY

234.00 PROGRAM COST ADJUSTMENTS CONTINGENCY
235.00 RIGHT OF WAY ACQUISITION CONTINGENCY

210 DEVELOPMENT SUPPORT 236.00 FEDERAL TAX EVASION PROGRAM
211.00 DESIGN SUPPORT
211.01 ENGINEERING TECHNICAL GROUP - STATEWIDE
211.02 ROADWAY GROUP - STATEWIDE 310 MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS
211.03 TRAFFIC GROUP - STATEWIDE 311.00 DISTRICT MINOR PROJECTS
211.04 MATERIALS GROUP - STATEWIDE 312.00 TRAFFIC SIGNALS
211.05 PROJECT MANAGEMENT - STATEWIDE 313.00 DISTRICT FORCE ACCOUNT

 100      SYSTEM PRESERVATION

 300      SYSTEM IMPROVEMENTS

 200      SYSTEM MANAGEMENT



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:

PROGRAM 
COST:MP:

PROJECTS ADVERTISED LAST REPORTING PERIOD

(in thousands)
% DBE 
GOAL

CONTRACT 
LENGTH

BID 
OPENING/ 

ACTUAL ADV 
DATES:

CB1G
   10 LA H646001C

IM  -010-A(007)A CA STATE LINE - HOVATTER
SIGN REHAB
PROJ MGR: TAMIRISA    PH: 712-7772     

$2,600
  0.0

05/12/2006 N/A 250 WORKING 
DAYS                              
                                        
             

04/11/2006

MV1F
  19B SC H613701C

STP -B19-A(003)A JCT SR189  MARIPOSA RD - JCT I-19
3" MILL + 2.5"  ARAC
PROJ MGR: MISHLER     PH: 712-8678     

$2,900
  2.9

04/21/2006 N/A 40 WORKING 
DAYS                              
                                        
              

03/24/2006

AU1G
   60 AP H639201C

BR  -060-F(004)B MALLORY DRAW BRIDGE
BRIDGE REPLACEMENT
PROJ MGR: SISLEY      PH: 712-8938      

$6,150
371.0

05/26/2006 N/A 200 WORKING 
DAYS                              
                                        
             

04/12/2006

NW1F
   87 NA H615701C

S   -087-C-510  RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON        PH: 712-7712      

$1,830
341.6

04/28/2006 N/A 100 WORKING 
DAYS                              
                                        
             

03/24/2006

AK1G
   89 YV H635901C

STP -089-A(005)A YARNELL - PEEPLES VALLEY YARD
PAVMNT PRES OVRLY & CLVRT EXTN
PROJ MGR: MURADVICH   PH: 712-8664 

$2,300
278.2

04/28/2006 N/A 120 WORKING 
DAYS                              
                                        
             

03/24/2006

CK1G
  264 AP H647601C

264-A-NFA  HUBBELL TRADING POST
INTERSECTION IMPVMNT
PROJ MGR: WALLACE PH: 928-779-7580 

$800
446.2

04/28/2006 N/A 60 WORKING 
DAYS                              
                                        
              

03/29/2006

HE1G
  999 SW H660801C

S   -999-A-505  STATEWIDE VMS PH 6
CONSTRUCT VMS SIGNS
PROJ MGR: KUMAR      PH: 712-8110       

$3,476
  0.0

04/28/2006 N/A 155 WORKING 
DAYS                              
                                        
             

03/30/2006

04/20/2006PUBLISHED DATE:



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED DURING THE LAST REPORTING PERIOD

COMMENTS: (in thousands)

BID 
READY 
DATE: 

PA1H
   10 LA H703701C

I-10, VARI LOCATIONS VICKSBURG TI
SYS PRES-RSTOR/REHAB/RESURFA
NOT ASSIGNED 1                          

$862
 41.6

PROJECT ADDED BY THE PRB. IGA FY 06

SJ1F
   40B MO H616901C

A(001)A    KINGMAN POWERHOUSE FOOTBRIDGE
CONSTRUCT PEDESTR FOOTBRIDG
PROJ MGR: GASSER      PH: 712-4603      

$50
 52.0

PROJECT ADDED BY THE PRB. MAY 06

VP1F
   66 CN H633101C

066-A(003)A SR 66, PEACH SPRINGS MAIN ST.
CONSTRUCT SIDEWALKS
PROJ MGR: O'CONNOR PH: 712-7530        

$530
103.0

PROJECT ADDED BY THE PRB. MAY 06

KK1H
   70 GE H694401C

US 70 SAN SIMON BRIDGE
REPLACE CRASH/GUARD
PROJ MGR: MURADVICH   PH: 712-8664    

$145
343.0

PROJECT ADDED BY THE PRB. APR 06

FN1G
   95 LA H660601C

SR 95 AT MP 112 - TURN LANES
INSTALL RT & LFT TURN LANES
PROJ MGR: RILEY      PH:712-7643        

$500
112.0

PROJECT ADDED BY THE PRB. JUN 06

DF1G
   95 MO H640901C

095-C(007)A SR-95, MP 181.9 - 182.2
LANDSCAPE & MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530        

$585
181.9

PROJECT ADDED BY THE PRB. MAY 06

VN1F
  180 CN H633401C

180-A(004)A US180, NAVAJO BLVD-SECHRIST ELM
CONST MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530        

$693
216.2

PROJECT ADDED BY THE PRB. MAR 06

04/20/2006PUBLISHED DATE:



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED DURING THE LAST REPORTING PERIOD

COMMENTS: (in thousands)

BID 
READY 
DATE: 

GC1F
  180 CN H599901C

180-A-(002A SECHRIST SCHOOL-FREEMONT DR
MULTI-USE PATHWAY
PROJ MGR: O'CONNOR PH: 712-7530        

$1,302
217.3

PROJECT ADDED BY THE PRB. MAR 06

VQ1F
  260 NA H633601C

260-C(003)A SR-260, WILLS STREET - JCT US-60
MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530        

$469
336.9

PROJECT ADDED BY THE PRB. MAY 06

LK1G
  260 NA HX12101C

260-C-502  SR-260 @ JCT WOOLFORD RD
CONSTRUCT TRAFFIC SIGNAL
PROJ MGR: WARDE       PH: 712-7792      

$300
343.0

PROJECT ADDED BY THE PRB. TBD FY 06

04/20/2006PUBLISHED DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED DURING THE LAST REPORTING PERIOD

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

CB1G
   10 LA H646001C

IM  -010-A(007)A CA STATE LINE - HOVATTER
SIGN REHAB
PROJ MGR: TAMIRISA    PH: 712-7772      $2,600

  0.0
PROJECT ADVERTISED FOR BID.

APR 06MAR 06

DB1G
   17 MA H642301C

I-17, 16TH ST - BUCKEYE RD
CONSTRUCT SCREEN WALL
PROJ MGR: BEASLEY     PH: 712-7645      $3,035

194.9
PROJECT RESCHEDULED BY THE PRB.

APR 06MAR 06

MV1F
  19B SC H613701C

STP -B19-A(003)A JCT SR189  MARIPOSA RD - JCT I-19
3" MILL + 2.5"  ARAC
PROJ MGR: MISHLER     PH: 712-8678      $2,900

  2.9
PROJECT ADVERTISED FOR BID.

MAR 06TBD FY 06

CA1F
   40 MO H605201C

TEA -040-A(007)A I-40,STOCKTON HILL RD-HARRISON ST
MULTI-USE PATHWAY
PROJ MGR: GASSER      PH: 712-4603      $424

 52.0
PROJECT RESCHEDULED BY THE PRB.

MAY 06APR 05

BN1C
   40 AP H636501C

IM  -040-E(200)A MCCARRELL TI - QUERINO
REMOVE & REPLACE + ARFC
PROJ MGR: FRIEKH PH: 712-8553           $15,032

330.0
PROJECT RESCHEDULED BY THE PRB.

MAR 06MAR 06 *

PC1E
   60 LA H584801C

060-A      HOPE - WENDEN
3" COLD RECYCLE +1/2"  AR-ACFC
PROJ MGR: JAWHAR      PH: 712-7994      $3,728

 49.6
PROJECT RESCHEDULED BY THE PRB.

APR 06APR 06 *

NW1F
   87 NA H615701C

S   -087-C-510  RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON        PH: 712-7712      $1,830

341.6
PROJECT ADVERTISED FOR BID.

MAR 06TBD FY 06

SP1B
 101LMA H491401C

600-1-554  SRPMIC BOUNDARY - CAMELBACK
CONSTRUCT LANDSCAPE
PROJ MGR: MCCALLY     PH: 712-7646      $6,550

 45.1
PROJECT RESCHEDULED BY THE PRB.

MAR 06DEC 05

PPMS APSR RESCHEDULED SECTION * NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.

04/20/2006PUBLISHED DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DESIGN BUDGET:

EL1G    10 PM
ORANGE GROVE - RUTHRAUFF
DESIGN
PROJ MGR: MAUCHER  PH:520-620-5429   

250.0
T 0920

$1,800

GN1H    17 YV
MP 299 TO MP 318
DCR / ED
PROJ MGR: DARIUSH     PH: 712-8427      

299.0
K 0620

$1,000

RE1E    17 CN H6301S1D
017-B      MUNDS PARK TI

DESIGN TRAFFIC INTERCHANGE
PROJ MGR: WALLACE PH: 928-779-7580    

322.0
F 0620

$600

QG1C    19 SC H5127S1D
019-A      COUNTRY CLUB RD TO RUBY ROAD

DESIGN FRONTAGE RD
PROJ MGR: WILSON  PH: 520-620-5426      

  4.9
T 0620

$500

AR1E    82 SC
PATAGONIA LAKE (SONOITA CREEK)
DESIGN
PROJ MGR: MA          PH: 712-6660      

  0.0
T 0720

$225

A6SP    87 NA
HOMOLOVI RUINS STATE PARK
DESIGN ROADWAY
PROJ MGR: MA          PH: 712-6660      

346.0
H 0720

$175

NSSP    89A YV
RED ROCK STATE PARK
DESIGN
PROJ MGR: MA          PH: 712-6660      

ASP
F 0820

$150

SD1E    93 MO H534701D
093-A      HOOVER DAM TO MP 17

DESIGN ROADWAY, PH 1
PROJ MGR: DOESCHER    PH: 712-7551     

  1.0
K 0620

$3,540

04/20/2006PUBLISHED DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DESIGN BUDGET:

LE1G    93 MO
ANTELOPE WASH
DESIGN NEW ROADWAY
PROJ MGR: DOESCHER    PH: 712-7551     

101.8
K 0820

$1,600

QL1F    95 LA
095-C      SR 95 @ MP 125

DESIGN PASSING LANE
PROJ MGR: RILEY      PH:712-8646        

125.0
Y 0720

$200

QN1F    95 MO H4511S1D
095-C      NORTH OF LAKE HAVASU CITY

DESIGN PASSING LANE
PROJ MGR: RILEY      PH:712-7643        

190.0
K 0720

$250

RB1F   260 YV H6256K1D
260-A      COTTONWOOD - CAMP VERDE

DESIGN PASSING LANE
PROJ MGR: ANDAZOLA  PH: 712-7629        

208.8
P 0720

$150

LY1C   260 GI
LION SPRINGS SECTION
DESIGN (ROADWAY)
PROJ MGR: ANDAZOLA  PH: 712-7629        

258.0
P 0920

$1,300

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

March 2006BID READY:
008-A(004) YU H206001C 55.9    8 Y 0.1

MOHAWK REST AREA CONSTRUCT REST AREA

PROJ MGR: EINWECK     PH: 712-6747      

FR1C 322 $9,500,000

MOHAWK WATER WELL PROJECT IS UNDER 
CONSTRUCTION AND IS EXPECTED TO BE 
COMPLETED IN MID MAY 2006.

(05/03)

-71

Bid Advertisement: April 2006

--->

11/09/2000 A 03/27/2001 A 03/04/2004 A 06/27/2001 A06/27/2001

12/28/2000 A 03/15/2002 A 02/26/2004 A 11/05/2002 A11/05/2002

11/13/2000 A 05/03/2005 A 09/23/2003 A09/23/2003

01/27/2004 A01/27/2004

05/19/2006

300 Days

H206001D

010-C      MA H662701C160.0   10 E 0.5

I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS

PROJ MGR: SALAHUDDIN  PH: 712-8620      

BA1G 342 $6,138,000 (02/06)

11

Bid Advertisement: March 2006

--->H6627S1D

010-E(008)A PM H634801C261.0   10 T 0

6TH AVE TI SIDEWALKS AND ARTISTIC FENCING

PROJ MGR: CLARK   PH:520-620-5428       

OP1E 325 $350,000

CITY OF TUCSON WILL ADMINISTER THE 
ARTWORK FABRICATION AND INSTALLATION.  
STATE WILL ADVERTISE FY 07 (JULY OR AUGUST)00

Bid Advertisement: April 2006

--->

11/26/2003 A 10/07/2003 A 06/28/2004 A

06/03/2005 A 03/22/2005 A 09/13/2005 A08/30/2005

09/25/2003 A 04/28/2006

01/10/2006 A11/30/2005

06/16/2006

75 Days

STP -B19-A(003)A SC H613701C  2.9   19B T 2.8

JCT SR189  MARIPOSA RD - JCT I-19 3" MILL + 2.5"  ARAC

PROJ MGR: MISHLER     PH: 712-8678      

MV1F 123111 $2,900,000

ADV FOR BID

(03/06)

00

Bid Advertisement: March 2006

--->

10/20/2003 A

10/20/2003 A 11/16/2005 A

10/21/2003 A 10/26/2005 A 07/02/2004 A

12/06/2004 A 10/28/2004 A 09/03/2004 A

04/21/2006

60 Days

H613701D

IM  -040-E(200)A AP H636501C330.0   40 H 11.8

MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC

PROJ MGR: FRIEKH PH: 712-8553           

BN1C 111 $15,032,000

FINAL PS&E HAS BEEN SUBMITTED. PROJECT HAS 
BEEN MOVED TO FY 06.

(06/98)

00

Bid Advertisement: March 2006

--->

03/02/2006 A

01/13/2006 A

11/30/2005 A 02/13/2006 A 12/28/2005 A12/28/2005

03/24/2006 A 02/13/2006 A02/13/2006

04/28/2006

H6365S1D

077-A      PM H545901C 77.5   77 T 5

CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES

PROJ MGR: PARKER  PH: 520-620-5430      

EN1E 341331 $9,000,000

00

Bid Advertisement: April 2006

--->

08/31/2006

10/27/2004 A 05/31/2006 11/14/2006 03/22/2005 A03/22/2005

10/27/2004 A 06/05/2006 06/28/2005 A06/08/2005

10/18/2005 A 10/07/2005 A09/09/2005

H5459S1D

S   -087-C-510  NA H615701C341.6   87 H 1

RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY

PROJ MGR: LEON        PH: 712-7712      

NW1F 125 $1,830,000

ADV FOR BID

(03/06)

00

Bid Advertisement: March 2006

--->

03/13/2006 A

06/01/2005 A 02/10/2006 A

06/01/2005 A 03/03/2006 A 07/01/2005 AH615701D

STP -089-A(005)A YV H635901C278.2   89 P 5.1

YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN

PROJ MGR: MURADVICH   PH: 712-8664      

AK1G 111 $2,300,000

ADV FOR BID

(01/06)

11

Bid Advertisement: March 2006

--->

11/30/2004 A 12/01/2005 A

03/21/2005 A

12/14/2004 A 11/04/2005 A 07/08/2005 A

09/23/2005 A 09/09/2005 A 10/27/2005 A

04/07/2006

60 Days

H6359S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

March 2006BID READY:
600-1-554  MA H491401C 45.1  101L E 1.5

SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE

PROJ MGR: MCCALLY     PH: 712-7646      

SP1B 323 $6,550,000

IN-HOUSE DESIGN PS&E UPDATED. MAINT. JPA 
COMPLETE/NEEDS EXECUTION WITH SRPMIC. 
ADVERTISE FOR BID IN JUNE.

(04/06)

107

Bid Advertisement: June 2006

--->

05/26/2000 A 12/13/2005 A

05/29/2000 A 11/28/2005 A 06/30/2000 A06/30/2000

05/29/2000 A 04/02/2002 A 10/31/2000 A10/31/2000

03/08/2001 A03/08/2001

180-A(004)A CN H633401C216.2  180 F 1.1

US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH

PROJ MGR: O'CONNOR PH: 712-7530         

VN1F $693,000

00

Bid Advertisement: May 2006

--->H633401D

180-A-(002A CN H599901C217.3  180 F 1.2

SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY

PROJ MGR: O'CONNOR PH: 712-7530         

GC1F $1,302,000

PROJECT TO BID ADVERTISE WITH H6334.

00

Bid Advertisement: May 2006

--->

264-A-NFA  AP H647601C446.2  264 H 1

HUBBELL TRADING POST INTERSECTION IMPVMNT

PROJ MGR: WALLACE PH: 928-779-7580      

CK1G 311 $800,000

ADV FOR BID
Bid Advertisement: March 2006

--->

02/28/2005 A 05/25/2005 A 12/01/2005 A

05/11/2005 A 06/07/2005 A 10/05/2005 A 07/19/2005 A07/19/2005

12/01/2005 A 10/24/2005 A10/24/2005

09/23/2005 A 01/13/2006 A 12/13/2005 A12/13/2005

06/05/2006

90 Days

H6476S1D

S   -999-A-505  SW H660801C  0.0  999 E 0

STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS

PROJ MGR: KUMAR      PH: 712-8110       

HE1G 335 $3,476,000

ADV FOR BID
Bid Advertisement: March 2006

--->

03/23/2006 A

H660801D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

April 2006BID READY:
IM  -010-A(007)A LA H646001C  0.0   10 Y 60

CA STATE LINE - HOVATTER SIGN REHAB

PROJ MGR: TAMIRISA    PH: 712-7772      

CB1G 164 $2,600,000

ADV FOR BID

(04/06)

11

Bid Advertisement: April 2006

--->

11/23/2004 A 01/12/2004 A01/12/2004

11/18/2003 A 02/14/2005 A 05/28/2004 A05/28/2004

01/03/2006 A 08/30/2004 A08/30/2004

10/01/2004 A 01/14/2005 A01/14/2005

H646001D

010-F-304  CH H670501C322.6   10 S 0.1

JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.

PROJ MGR: JOHNSON   PH:712-8619         

CJ1H $670,000

Bid Advertisement: May 2006

--->H670501D

CH H678601C383.0   10 S 0.1

SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT

PROJ MGR: MELLGREN    PH: 712-8629      

IG1H $110,000

FINAL PLANS, SPECS AND ESTIMATES IN C&S.  
R/W CLEARED. ENVIRONMENTAL AND UTILITY 
CLEARANCES PENDING.

Bid Advertisement: May 2006

--->

MA H642301C194.9   17 E 4

I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL

PROJ MGR: BEASLEY     PH: 712-7645      

DB1G $3,035,000

FINAL SUBMITTAL 1/13/06. AD DELAYED FOR 
ADDITIONAL FUNDING.  COP TO PROVIDE EXTRA 
FUNDS, PROJECT MUST GO THROUGH PRB 
PROCESS PER RESOURCE ADMINISTRATION.(03/06)

Bid Advertisement: June 2006

--->

04/10/2006

10/21/2005 A

07/13/2005 A 01/23/2006 A 10/07/2005 A

11/23/2005 A

H642301D

060-A      LA H584801C 49.6   60 P 12.9

HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC

PROJ MGR: JAWHAR      PH: 712-7994      

PC1E $3,728,000

PROJECT IN C&S. PROGRAMMED AMOUNT 
INCREASED TO $ 3,728,000

(04/06)

11

Bid Advertisement: June 2006

--->

05/07/2002 A 03/06/2006 A

09/08/2005 A 04/18/2005 A04/18/2005

11/15/2004 A 01/26/2006 A 08/22/2005 A08/15/2005

08/08/2005 A 04/12/2006 12/13/2005 A12/12/2005

06/16/2006

H5848S1D

BR  -060-F(004)B AP H639201C371.0   60 G 1

MALLORY DRAW BRIDGE BRIDGE REPLACEMENT

PROJ MGR: SISLEY      PH: 712-8938      

AU1G 125 $6,150,000

ADV FOR BID

(11/05)

-11

Bid Advertisement: April 2006

--->

05/06/2005 A 10/31/2005 A

02/28/2005 A 05/27/2005 A 02/07/2006 A 04/15/2005 A04/15/2005

02/28/2005 A 11/18/2005 A 08/12/2005 A08/12/2005

10/24/2005 A 04/18/2006 12/07/2005 A12/07/2005

05/01/2006

269 Days

H6392S1D

GE H694401C343.0   70 S 0.2

US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD

PROJ MGR: MURADVICH   PH: 712-8664      

KK1H $145,000

DESIGN WORK IS FINALIZED. BID READY SHOULD 
BE ON 4/21/06

Bid Advertisement: May 2006

--->

087-C-202  CN H611001C304.0   87 H 0

ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS

PROJ MGR: WALLACE PH: 928-779-7580      

YX1F 311 UNDEFINED

00

Bid Advertisement: May 2006*

--->

07/21/2003 A 11/04/2004 A 05/15/2006

01/29/2004 A 10/03/2005 A 04/14/2006 02/02/2005 A

09/08/2004 A 05/19/2006 11/16/2005 A

04/14/2006 02/10/2006 A

H6110S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

April 2006BID READY:
MA H666601C  2.0  101L E 28

I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR

PROJ MGR: BARKER     PH: 712-4281       

HE1H $2,885,000

STAGE III PLANS WERE RECEIVED IN NOVEMBER, 
EXTRA SETS ARE AVAILABLE IF NEEDED. 
PROJECT STILL ON SCHEDULE FOR JULY BID.

Bid Advertisement: July 2006

--->H666601D

MA H624001C 33.5  101L E 1

64TH STREET TI CST NEW FREEWAY INTERCHANGE

PROJ MGR: MCCALLY     PH: 712-7646      

QS1F 342 $18,000,000

DESIGN ON-GOING, STAGE IV SUBMITTAL 
COMPLETED ON(1/17/06).  PS&E SUBMITTAL WAS 
MARCH 14TH,06.  PROJECT WILL BE DELAYED TO 
FY 07, ENVIRONMENTAL ISSUES.

00

Bid Advertisement: April 2006

--->

05/11/2007

05/24/2005 A 11/01/2005 A 07/28/2006 08/02/2005 A08/02/2005

06/20/2005 A 06/01/2006 11/01/2005 A11/01/2005

11/01/2005 A 01/17/2006 A01/17/2006

H6240S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

May 2006BID READY:
  017-B-306 YV H651901C287.0   17 P 2

VERDE RIVER BRIDGE SB #505 DECK REHABILITAION

PROJ MGR: BENTON    PH: 712-6908        

MO1G $2,531,000

Bid Advertisement: June 2006

--->

07/01/2005 A

02/08/2005 A 05/02/2006

02/08/2005 A 05/02/2006 10/21/2005 A10/14/2005

02/13/2006 A 04/28/2006 02/03/2006 A01/20/2006

06/16/2006

82 Days

H651901D

TEA -040-A(007)A MO H605201C 52.0   40 K 0.6

I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY

PROJ MGR: GASSER      PH: 712-4603      

CA1F 325 $424,000 (04/06)

131

Bid Advertisement: June 2006

--->H605201D

A(001)A    MO H616901C 52.0   40B K 0.1

KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE

PROJ MGR: GASSER      PH: 712-4603      

SJ1F $50,000

00

Bid Advertisement: June 2006

--->H616901D

060-B(004)A MA H595801C111.0   60 E 1.5

US-60, WICKENBURG CONST TURN LANES

PROJ MGR: WEEKS       PH: 712-8283      

SI1F $4,868,000

00

Bid Advertisement: June 2006

--->

07/23/2002 A 02/10/2005 A

08/13/2002 A 07/01/2005 A 10/31/2002 A10/31/2002

09/19/2002 A 05/11/2006 10/08/2003 A10/08/2003

01/03/2003 A 06/17/2004 A 06/17/2004 A06/17/2004

12/06/2006

210 Days

H595801D

066-A(003)A CN H633101C103.0   66 K 0.3

SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS

PROJ MGR: O'CONNOR PH: 712-7530         

VP1F $530,000

00

Bid Advertisement: June 2006

--->H633101D

GH H619301C282.5   70 G 1

GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.

PROJ MGR: JEREZ       PH: 712-7187      

NS1F $1,400,000

00

Bid Advertisement: June 2006

--->

095-C(007)A MO H640901C181.9   95 K 0.3

SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY

PROJ MGR: O'CONNOR PH: 712-7530         

DF1G $585,000

Bid Advertisement: June 2006

--->H640901D

101-A-516  MA H679501C  5.2  101L E 0.5

BETHANY HOME RD, NORTH HALF CONSTRUCT TI

PROJ MGR: MCCALLY     PH: 712-7646      

DG1H $15,165,000

FINAL DESIGN ON-GOING.   STAGE IV SUBMITTAL 
WAS 2/15/06.  PS&E SUBMITTAL WILL BE MARCH 
14TH, WITH  PLANNED/SCHEDULED BID ADV. DATE 
OF MAY 14, 2006.

Bid Advertisement: May 2006

--->

03/27/2006 A

07/12/2005 A 02/15/2006 A 02/06/2006 A 09/01/2005 A09/01/2005

07/12/2005 A 04/21/2006 11/15/2005 A11/15/2005

02/15/2006 A 02/15/2006 A02/15/2006

07/24/2006

251 Days

H679501D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/21/2006PUBLISHED DATE:

May 2006BID READY:
260-C(003)A NA H633601C336.9  260 G 0

SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH

PROJ MGR: O'CONNOR PH: 712-7530         

VQ1F $469,000

00

Bid Advertisement: June 2006

--->

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2006 Projects in the process of being scheduled

LA  60.0   10

Y 55

HOVATTER - SR-85

SIGN REHAB
 WEEKS       PH: 712-8283CA1G UNDEFINED

PER C&S RECOMMENDATION THIS PROJECT 
WILL BE ADVERTISED FOR BID IN OCTOBER 
2006.H6459S1D *

MA H678001C127.7   10 

E 0.2

BULLARD AVE TI

CONSTRUCT TI
 SALAHUDDIN  PH: 712-8620PE1C

331

$10,000,000
ADOT WILL ADMINISTER DESIGN AND 
CONSTRUCTION OF THE NEW TI. DESIGN 
CONSULTANT SELECTED. PROJECT TO BE 
ADVERTISED FOR BIDS ON THE 28TH OF APRIL.

PN 193.0   10 

T 6.2

STOREY RD UP & SUNLAND GIN RD

REMOVE AND REPLACE SLOPE
 WILSON  PH: 520-620-5426BW1G UNDEFINED

DISTRICT MINOR

H6457S1D *

PM H458203C232.4   10 

T 4

PINAL AIR PARK ROAD - MARANA TI

CONSTRUCT WIDENING & STRUCTURE
 PARKER  PH: 520-620-5430ZZ1F

342

$13,305,000
H458203D

PM 236.0   10

T 0.1

I-10, TWIN PEAKS (LINDA VISTA TI)

CST TI (PER LETTER OF INTENT)
 PARKER  PH: 520-620-5430VC1E

341

$28,000,000
PROJECT WILL BE MOVED TO FY07.

H583801D

CH 302.8   10 

S 1.7

SR 90 - OCOTILLO TI

RECNST SR90 TI & ADD PASSNG LN
 MA          PH: 712-6660RB1E

333

$10,350,000
PROJECT MOVED TO FY09 IN TENTATIVE 
PROGRAM.  CONSULTANT SUBMITTED STAGE I 
ON MARCH 27, 2006 AND REQUEST COMMENTS 
BY APRIL 28, 2006.H6257S1D

MA H602003C199.0   17 

E 0

VARIOUS LOCATIONS

PUMPHOUSE SAFETY UPGRADES PHII
 JEREZ       PH: 712-7187CT1G $520,000

PROJECT SUBMITTED TO C&S FOR FINAL 
REVIEW.

H602003D

MA 211.0   17

E 1

GREENWAY - THUNDERBIRD

DRAINAGE IMPROVEMENTS
 BEASLEY     PH: 712-7645RC1E

341

$4,000,000
STAGE III DESIGN SUBMITTAL 8/1/2005.  STAGE 
IV SUBMITTED 1/6/06.

MA 215.9   17

E 0

DEER VALLEY RD TI

ADD 2ND WB LT TURN LN,WIDEN AP
 BEASLEY     PH: 712-7645PP1F

342

$1,911,000
CANCELLED.  IMPROVEMENTS WILL BE MADE 
AS PART OF I-17 WIDENING PROJECT.

H6626S1D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2006 Projects in the process of being scheduled

MA 186.0   60

E 0.1

HIGLEY ROAD TI

CONSTRUCT DUAL LEFT TURN LANES
 SALAHUDDIN  PH: 712-8620RN1E

342

$1,300,000
INITIAL PA SUBMITTED ON MAY 31, 2005 TO PRE-
DESIGN. COMMENTS RECEIVED ON INITIAL PA. 
CONSULTANT WORKING ON FINAL PA. FINAL PA 
IS BEING ROUTED FOR SIGNATURE.

PN H466203C213.0   60

G 0

FLORENCE JCT - QUEEN CREEK

RECONSTRUCT ROADWAY (WIDENING)
 BEVER       PH: 712-8161ZN1F

341

$39,000,000
H466203D

GI H609201C246.8   60

G 0.5

RUSSELL RD - RAGUS RD

NEW SIDEWALK
 CLARK   PH:520-620-5428 DG1F $800,000

H6092S1D

GE 170.0   78 

S 0.3

USFS AP-SITGRV CLFTN RNGR STN

HIGHWAY REALIGNMENT
 MA          PH: 712-6660LP1G UNDEFINED

TEMPORARY ENTRY AGREEMENT WAS SIGNED 
BY PROPERTY OWNER ON 2/27/06 BUT IT IS NOT 
FULLY EXECUTED YET.H666901D *

PN 124.0   79 

T 5

SR 79 ORACLE JCT - FLORENCE HWY

EXTEND RCB CULVERTS
 WILSON  PH: 520-620-5426JD1H UNDEFINED

DISTRICT MINOR

H6906S1D *

PN H608301C127.4   79 

T 0

JCT SR 79 & CACTUS

LEFT TURN LANE
 SULLIVAN    PH: 712-7468CD1F

311

UNDEFINED
DISTRICT MINOR.  STAGE V PLANS HAVE BEEN 
SENT OUT FOR REVIEW.  CONSULTANT IS 
WORKING ON FINAL PLANS.H6083S1D *

CH H591701C341.5   80 

S 0

BISBEE SIDEWALK ON US 80

5' SIDEWALK
 GASSER      PH: 712-4603AL1F

325

$565,000
*

PM H660301C 40.6   85 

T 1.1

SAHUARO - RASMUSSEN

CONSTRUCT SIDEWALK
 CLARK   PH:520-620-5428 HJ1G

325

$522,000
H660301D

PM H649101C112.0   86 

T 3

TOWN OF SELLS

CONSTRUCT ROADWAY WIDENING
 WILSON  PH: 520-620-5417CF1G

342331

$7,475,000
H6491S1D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2006 Projects in the process of being scheduled

YV H395701C312.5   89 

P 0.3

INTERSECTION OF SR89 & SR69

CONSTRUCT TRAFFIC INTERCHANGE
 ANDAZOLA  PH: 712-7629  JP1C

331

$11,488,000
CONSTRUCTION ESTIMATE IS EXCEEDING 
PROGRAMMED AMOUNT

YV H673401C332.0   89 

P 0.2

JCT 89 & ROAD 2 NORTH

CONSTRUCT NB & SB LANES
 CONFER  PH: 928-779-7553WR1G $125,000

YV H571801C334   89A

P 0

MP 334 - MINGUS WEST CURVE

CURVE REALIGN, GUARDRAIL CORR
 JEREZ       PH: 712-7187OI1E UNDEFINED

DISTRICT WANTS TO ADD A TRUCK 
TURNAROUND, TEAM WORKING ON THE COST 
AND LOCATION.H571801D *

MA H582501C198.0   93 

P 1.7

WICKENBURG BY-PASS

CONSTRUCT BY-PASS
 DOESCHER    PH: 712-7551MC1E

342

$24,000,000
H582501D

MO H597201C230.0   95 

K 8.5

AZTEC ROAD TO CAMP MOHAVE ROAD

INTERSEC DRAINAGE IMPROVEMENTS
 DOESCHER    PH: 712-7551TN1E $2,100,000

H597201D

MA H666501C 56.6  101L

E 0

LOOP 101  GUADALUPE TO LOOP 202

NEW FACILITIES - ENGINEERING
 YASMIN     PH: 712-8328 QV1F

342

$2,100,000
ANTICIPATED BID DATE IS JUNE 1ST,2006.

H666501D

CN H460101C320.0  160 

F 1.9

VAN'S TRADING POST TO E OF SR 264

WIDENING AND DRAINAGE
 MISHLER     PH: 712-8678UV1B

331

$6,300,000
ADVERTISE WITH H557202C.

H4601S1D

CH  24.0  191 

S 1.5

ELFRIDA

CONSTRUCT PATHWAY
 CLARK   PH:520-620-5428 OV1C

325

$625,000
H494201D

GE H303004C151.0  191

S 3.4

MP 151 - THREEWAY

CST ROADWAY & BRIDGE APPROCHS
 MILLER      PH: 712-7578MH1E

341

$24,546,000

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2006 Projects in the process of being scheduled

YU H577403C  5.5  195 

Y 3.5

AVE E 1/2 - AVE B

CST 4 LANE DIVIDED HIGHWAY
 RILEY      PH:712-7643  TP1F

341

$12,649,000
STAGE IV DESIGN COMPLETE.  PS&E ON HOLD 
PENDING PROJECT CLEARANCES.

H577403D

YU H577407C 26.0  195 

Y 1.3

40TH STREET TO I-8

CONSTRUCT ROADWAY WIDENING
 RILEY      PH:712-7643  SA1F

341

$6,331,000
PROJECT SCOPE AND BUDGET REVISED TO 
INCLUDE 40TH ST TO B-8.    ADVERTISEMENT 
ON HOLD PENDING PROJECT CLEARANCES.H577407D

NA HX12101C343.0  260 

G 0.2

SR-260 @ JCT WOOLFORD RD

CONSTRUCT TRAFFIC SIGNAL
 WARDE       PH: 712-7792LK1G $300,000

HX12101D

NA H621401C350.0  260 

G 0

PORTER MTN RD - WOODLAND RD

MULTI-USE PATH
 O'CONNOR PH: 712-7530   OV1F UNDEFINED

BID READY MAY 06

H621401D *

CN H557202C322.9  264

F 1

TUBA CITY - COAL MINE ROAD

ACFC OVERLAY + ROCKFALL CNTMNT
 MISHLER     PH: 712-8678GT1G

114

$1,314,000
ADVERTISE WITH H4601.

H557202D

YU H604201C  0.0  280

Y 1.3

I-8 TO B-8, SR 280 (AVE 3E)

RECONSTRUCT ROADWAY
 JEREZ       PH: 712-7187BO1E

341

$7,559,000
H604201D

PM H690701C 20.0  286 

T 22

SR 286 SASABE - ROBLES RANCH HWY

REPAIR AT LW WATER CROSSINGS
 WILSON  PH: 520-620-5426JC1H

311

UNDEFINED
DISTRICT MINOR

H6907S1D *

PN H608201C122.4  287 

T 0

SR 287 & ELEVEN MILE CORNOR RD

INTERSECTION IMPROVEMENTS
 SULLIVAN    PH: 712-7468DT1F

325

UNDEFINED
DISTRICT MINOR.  PROJECT IS READY TO BID.  
IGA IS APPROVED BY  PINAL COUNTY BOARD.  
NEED FUNDING FROM HES.H608201D *

MA   0.0  999

E 0

MAG REGIONWIDE

CONSTRUCT RAMP METERS
 BARKER     PH: 712-4281 SL1F $500,000

TRACS FOR THIS PROJECT IS H5956 05C.

*

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2006 Projects in the process of being scheduled

YU H686201C999  999 

Y 0

SAN LUIS II PORT OF ENTRY

CONSTRUCTION
 MELLGREN    PH: 712-8629HV1H $1,650,000

ON-CALL CONSULTANT COST PROPOSAL TO 
MASTER PLAN THE STATE POE SITE AND 
DEVELOP ROADWAY CONCEPT TO CONNECT 
POE TO COUNTY AVENUE E IS PENDING 
APPROVAL BY ECS.

H686201D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

PA1H
   10 LA H703701C

I-10, VARI LOCATIONS VICKSBURG TI
SYS PRES-RSTOR/REHAB/RESURFACE
NOT ASSIGNED 1                          

$862
 41.6

06

KW1E
   19 PM H589101C

019-A      CONTINENTAL ROAD TI
REALIGN SB FRONTAGE ROAD (PIMA
PROJ MGR: MAUCHER  PH:520-620-5429   

$600
 39.1

This project is being designed and 
constructed by Pima County.  Draft JPA is 
being reviewed.

06

LE1E
  40B NA H580301C

B40-E      WINSLOW STREETS (TURNBACK)
RCST  STREETS, CURBS & SIDWLKS
PROJ MGR: WALLACE PH: 928-779-7580    

$8,550
251.9

IGA between Holbrook District and City of 
Winslow Executed 05/12/05.

06

HE1C
  40B NA H506601C

S   -B40-E-502  CITY OF WINSLOW
CONSTRUCT SEWER CONNECTION
PROJ MGR: EINWECK     PH: 712-6747      

$75
254.0

Project Completed.  Funding given to City of 
Winslow through IGA #03-140.

06

XU1G
   79 PN H676601C

B79-A-501  SR 79B, MP 133.51
CONSTRUCT DRAINAGE IMPROVEMENT

$30
133.5

06

GW1H
   80 CH

DOUGLAS STRTGC INSPECTION STATION
RELOCATION OF OIL TANKS
PROJ MGR: MELLGREN    PH: 712-8629     

$130
364.0

06

IO1H
   89 CN H688701C

089-C-503  B 40 MP 419.41
INSTALL PULL BOXES
PROJ MGR: SUGIYAMA    PH: 712-6883      

$18
419.4

06

04/20/2006PUBLISHED DATE:



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

HQ1H
   95 MO H685701C

095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD
CONST LF TRN LANE & RELOC ENTR
PROJ MGR: SUGIYAMA    PH: 712-6883      

$110
234.6

06

PHSP
 101L MA H334401C

101-B      PIMA RD, MCDOWELL - VIA LINDA,IGA
ROADWAY WIDENING

$2,000
 42.0

06

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

June 2006BID READY:
010-B(200) MA H668901C140.7   10 E 0.1

43RD AVENUE CONSTRUCT TI IMPROVEMENTS

PROJ MGR: MERCADO   PH: 712-8689        

SM1F 342 $200,000

DESIGN UNDERWAY.

00

Bid Advertisement: July 2006

--->

11/14/2005 A 07/03/2006

11/29/2005 A 04/14/2006 04/04/2006 A

11/30/2005 A 07/19/2006 03/10/2006 A

04/21/2006 03/02/2006 A 07/05/2006

09/22/2006

H6689S1D

010-F(006)A CH H637001C303.0   10 S 5.3

BENSON BYPASS AR ACFC OVERLAY

PROJ MGR: MISHLER     PH: 712-8678      

AA1G UNDEFINED

PROJECT TO ATTEND PRB TO BE ESTABLISHED.  
PROJECT TEAM AND SAFFORD DISTRICT ARE 
AIMING FOR 7/3/2006.00

Bid Advertisement: July 2006*

--->

01/27/2006 A

MA   0.0   17 E 0

DIXILETA DRIVE CONSTRUCT TI

PROJ MGR: BEASLEY     PH: 712-7645      

HK1H $8,200,000

DESIGN STARTED.  FUNDED BY JPA WITH CITY OF 
PHOENIX.  STAGE II SUBMITTAL WAS 
12/12/05.SAME SCHEDULE AS H617801C  /GL1H. 
STAGE IV SUBMITTAL 3/29/06.

Bid Advertisement: June 2006

--->

MA H617801C218.5   17 E 0

JOMAX ROAD TI CONSTRUCT NEW TI

PROJ MGR: BEASLEY     PH: 712-7645      

GL1H $14,800,000

DESIGN UNDERWAY.  STAGE II SUBMITTAL WAS 
12/12/05.  STAGE IV MARCH 29 '06.

Bid Advertisement: June 2006

--->

09/30/2005 A 07/28/2006

09/15/2005 A 06/01/2006 11/03/2005 A11/03/2005

06/01/2006 02/02/2006 A02/02/2006

05/05/2006 02/01/2006 A03/27/2006

09/08/2006

310 Days

017-B      CN H506201C323.7   17 F 0.1

CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)

PROJ MGR: EINWECK     PH: 712-6747      

HC1B 151 $150,000

STAGE IV DOCUMENTS SUBMITTED IN LATE 
MARCH 2006.  FINAL REVIEW COMMENTS HAVE 
BEEN FORWARDED TO THE CONSULTANT, BUT 
PM WORKING TO RESOLVE REVIEW ISSUES.

00

Bid Advertisement: July 2006

--->

02/04/2005 A 06/09/2006

02/03/2005 A 07/06/2006 05/27/2005 A05/27/2005

02/03/2005 A 07/06/2006 10/03/2005 A10/03/2005

07/06/2006 03/27/2006 A03/10/2006

08/18/2006

60 Days

H506201D

MA H657301C 85.0   60 E 0

AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE

PROJ MGR: GUVENEN     PH: 712-7725      

FC1G UNDEFINED

STAGE IV PLANS WERE SENT 3/16/06. THIS 
PROJECT WAS MOVED TO FY09. WE WILL SHELVE 
IT AFTER STAGE IV. WE ARE WORKING ON STAGE 
IV COMMENT RESOLUTION.

Bid Advertisement: July 2006*

--->

04/13/2005 A 07/28/2006

10/04/2005 A 01/27/2006 A

03/17/2006 A 01/13/2006 A

03/16/2006 A 07/05/2006 03/16/2006 A

08/18/2006

90 Days

H6573S1D

080-A(009) CH H624301C364.0   80 S 0.1

DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION

PROJ MGR: MELLGREN    PH: 712-8629      

RO1F 162 $4,100,000

R/W ACQ IS UNDERWAY. RFP FOR CONSULTANT 
CA TEAM HAS BEEN ISSUED. FINAL PLANS TO C&S 
MID APRIL. WILL BID THIS PROJECT WITH SR80/US 
191 INTERSECTION PROJECT.(05/05)

00

Bid Advertisement: July 2006

--->

06/02/2003 A 03/09/2005 A 01/06/2004 A01/06/2004

06/27/2003 A 04/16/2004 A 06/06/2006 05/13/2004 A05/13/2004

06/27/2003 A 02/06/2006 A 10/08/2004 A09/22/2004

03/21/2005 A 02/14/2005 A01/06/2005

08/18/2006

230 Days

080-A-503  CH HX14801C364.5   80 S 0.5

SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS

PROJ MGR: MELLGREN    PH: 712-8629      

BS1G 331 $1,400,000

R/W ACQ IS UNDERWAY. RFP FOR CONSULTANT 
CA TEAM HAS BEEN ISSUED. FINAL PLANS TO C&S 
IN MID APRIL. WILL BID THIS PROJECT WITH 
DOUGLAS INSPECTION STATION PROJECT.(05/05)

121

Bid Advertisement: July 2006

--->HX14801D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

June 2006BID READY:
085-B(008) MA H595504C150.4   85 E 2.1

MC 85 TO SOUTHERN CONSTRUCT ROADWAY

PROJ MGR: JEREZ       PH: 712-7187      

LS1E 341 $10,129,000 (03/06)

00

Bid Advertisement: July 2006

--->

07/27/2001 A 03/02/2005 A

01/28/2002 A 09/03/2004 A 10/19/2005 A 11/10/2003 A11/10/2003

01/28/2002 A 05/05/2006 09/30/2004 A09/30/2004

04/14/2006 08/31/2005 A08/31/2005

08/29/2006

H595504D

577(  )    CH H459601C328.3   92 S 3

CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS

PROJ MGR: RAINE   PH: 520-620-5457      

KH1C 331 $7,542,000

ALTERNATIVE WORKING PAPERS COMPLETE.  
NEED TO CHANGE BID ADVERTISEMENT TO MAY 
2007.

(05/03)

-361

Bid Advertisement: July 2006

--->

01/19/2007

10/11/2006 04/30/2007 02/11/2005 A

12/19/2006 07/05/2006

11/24/2006 10/20/2006

H4596S1D

LA H660601C112.0   95 Y 0.1

SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES

PROJ MGR: RILEY      PH:712-7643        

FN1G $500,000

Bid Advertisement: June 2006

--->H6606S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

July 2006BID READY:
010-E      PM H239001C288.4   10 S 2.1

CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN

PROJ MGR: ANDAZOLA    PH: 712-7629      

3WSP 332 $3,700,000

00

Bid Advertisement: August 2006

--->

09/01/2006

05/31/2006 04/25/2007 07/29/2004 A07/29/2004

09/12/2002 A 02/23/2007 11/22/2005 A10/19/2005

04/28/2006 01/03/200703/31/2006

H239001D

366        YV H412901C349.0   89A P 2.2

CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY

PROJ MGR: JEREZ       PH: 712-7187      

JW1C 331 $7,100,000

WAITING FOR THE EA TO BE DRAFTED/APPROVED 
SO WE CAN HAVE THE PUBLIC HEARING.

(07/99)

00

Bid Advertisement: August 2006

--->

07/31/2006

02/22/2005 A 04/28/2006

03/03/2005 A 08/11/2006 06/29/200609/02/2005

06/15/2006 08/11/2006 07/28/200601/17/2006

10/02/2006

60 Days

H4129S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

August 2006BID READY:
YU H524101C 72.0    8 Y 10

AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC

PROJ MGR: MISHLER     PH: 712-8678      

TQ1C 111 $8,143,000 (07/99)

00

Bid Advertisement: September 2006

--->

09/02/2005 A

H5241S1D

YV H571701C258.2   89 P 9.2

JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN

PROJ MGR: JEREZ       PH: 712-7187      

OH1E $1,143,000

00

Bid Advertisement: September 2006*

--->

06/10/2004 A

08/07/2002 A 11/23/2005 A 12/06/2002 A

08/08/2002 A 06/27/2006 05/05/2003 A

07/12/2006 06/28/2006

H571701D

191-E-505  AP H602501C390.0  191 H 0

WIDE RUINS PASSING LANES

PROJ MGR: WALLACE PH: 928-779-7580      

GI1F 311 UNDEFINED

00

Bid Advertisement: September 2006*

--->

07/21/2003 A 08/16/2004 A 06/02/2006

05/19/2004 A 07/08/2005 A 01/11/2005 A 10/06/2004 A

01/29/2004 A 05/12/2006 03/11/2005 A

07/12/2005 A 12/16/2005 A

H602501D

NA 390.0  264 H 0.2

POLACCA INSTALL BOX-CULVERTS

PROJ MGR: WALLACE PH: 928-779-7580      

CG1G UNDEFINED

Bid Advertisement: September 2006*

--->

03/23/2005 A 06/21/2006

10/28/2004 A 05/05/2006 12/12/2005 A 05/23/2005 A

09/26/2003 A 07/05/2006 04/07/2006

06/01/2006 06/20/2006

H6494S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

September 2006BID READY:
YU H524001C 29    8 Y 8.1

ADONDE - ROLL TI SPOT REPAIR & RR ARFC

PROJ MGR: GUVENEN     PH: 712-7725      

TP1C UNDEFINED

WORKING ON STAGE II PLANS. THIS PROJECT 
WILL BE MOVED TO FY08. STAGE II PLANS WILL BE 
SENT THIS WEEK.

(07/99)

00

Bid Advertisement: October 2006*

--->

08/04/2006

09/18/2006 04/11/2006

01/08/2006 A 09/18/2006 06/09/2006

06/05/2006 09/11/2006 08/09/2006

11/17/2006

120 Days

H5240S1D

089-A-201  YV 288   89 P 0

SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER

PROJ MGR: MA          PH: 712-6660      

EE1E UNDEFINED

CONSULTANT WILL SUBMIT THE STAGE IV PLANS.

00

Bid Advertisement: October 2006*

--->

11/01/2004 A 01/10/2005 A 02/25/2005 A

11/02/2004 A 06/19/2006 04/29/2005 A

06/19/2006 12/06/2005 A

01/30/2006 A 05/05/2006

H5435S1D

238- -(  7) CN H341403C310.1  179 F 3.3

NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY

PROJ MGR:BURKHALTER PH:774-1799         

LL1C 341 $18,200,000

STAGE III SUBMITTAL IN FEBRUARY 2006

(02/01)

00

Bid Advertisement: October 2006

--->

07/29/2005 A 10/30/2006 08/11/2004 A

02/07/2007

04/14/2006 02/17/2006 A

04/14/2006 02/17/2006 A

05/09/2007

360 Days

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

October 2006BID READY:
026-2      NA H466301C341.7   60 G 0.1

SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE

PROJ MGR: JEREZ       PH: 712-7187      

ZP1B 125 $3,600,000

WE ARE PROCEEDING WITH THE DESIGN.

00

Bid Advertisement: November 2006

--->

07/31/2003 A 06/30/2003 A 12/19/2003 A12/19/2003

08/17/2003 A 04/21/2006 06/18/2004 A06/18/2004

09/17/2003 A 10/02/2006 11/23/2005 A11/23/2005

08/18/200608/15/2006

12/15/2006

250 Days

H4663S1D

SC   0.1  189 T 0

SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS

PROJ MGR: WILSON  PH: 520-620-5426      

DR1F UNDEFINED

DISTRICT MINOR

00

Bid Advertisement: November 2006*

--->

10/12/2005 A 07/28/2006

09/19/2005 A 09/20/2006 03/10/2006 A

09/20/2005 A 07/10/2006 05/05/2006

06/14/2006

H6046S1D

202-B-513  MA H688901C 27.0  202L E 2.7

UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE

PROJ MGR: MERCADO   PH: 712-8689        

II1H UNDEFINED

Bid Advertisement: November 2006*

--->

09/20/2006

03/08/2006 A 09/08/2006 05/12/2006

04/11/2006 A 08/24/2006 07/27/2006

09/08/2006

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

November 2006BID READY:
AP 394.0  260 G 0

SR 260 @ 394 CONSTRUCT TURN LANES

PROJ MGR: ANDAZOLA  PH: 712-7629        

NT1F UNDEFINED

STAGE III PLANS COMPLETED. WORKING WITH 
CITY OF EAGAR TO COMPLETE UTLITY 
AGREEMENT.00

Bid Advertisement: December 2006*

--->

06/12/2006

03/30/2005 A

11/08/2004 A 10/02/2006 02/16/2005 A

03/31/2005 A 03/31/2005 A

H6199S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

December 2006BID READY:
YV H613601C299.0   17 F 0

YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC

PROJ MGR: FOLUCH      PH: 712-6619      

MU1F 111 $3,911,000

00

Bid Advertisement: January 2007

--->

02/16/2007

74 Days

H6136S1D

040-A      MO H506404C  3.0   40 K 0.3

NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS

PROJ MGR: EINWECK     PH: 712-6747      

MT1C 322 $7,000,000

ADOT ROADWAY DESIGN ISSUES HAVE BEEN 
RESOLVED.  ROUTE 66 ELEMENTS NOW BEING 
FINALIZED.

(05/99)

00

Bid Advertisement: November 2006

--->

01/03/2005 A 06/02/2006 04/06/2005 A04/06/2005

10/11/2006 09/08/2005 A07/05/2005

10/11/2006 12/27/2005 A11/10/2005

10/31/2005 A 10/11/2006 05/26/200603/20/2006

01/19/2007

251 Days

   I-040-D-510  NA H644801C259.0   40 H 1

COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT

PROJ MGR: ITTY        PH: 712-7468      

EC1G 123 $600,000

REQUIRES TCE FROM THE TRIBE

(05/05)

101

Bid Advertisement: January 2007

--->

02/25/2004 A 08/28/2006

03/24/2004 A 12/29/2006

03/10/2004 A 01/07/2005 A 10/01/2004 A

10/02/2006 08/07/2006

02/16/2007

60 Days

H644801D

NA H670601C275.0   40 H 1

JOSEPH CITY WASH BRIDGES SCOUR RETROFIT

PROJ MGR: ITTY        PH: 712-7468      

ZG1G $450,000

Bid Advertisement: January 2007

--->

08/02/2005 A 08/01/2006

08/01/2005 A 12/12/2006 A

08/01/2005 A 11/21/2006 02/01/2006 A

11/21/2006 06/12/2006

02/16/2007

60 Days

H670601D

CN 193.2   40B F 4

PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC

PROJ MGR: GUVENEN     PH: 712-7725      

FA1G $2,765,000

STAGE II PLANS WERE SENT ON 4/12/06.
Bid Advertisement: January 2007

--->

12/14/2006

02/08/2006 A 12/14/2006 04/11/200604/10/2006

12/14/2006 06/28/200606/27/2006

08/22/2006 12/07/2006 10/31/200609/19/2006

H6572S1D

YV H657701C276.0   69 P 2.8

SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC

PROJ MGR: MURADVICH   PH: 712-8664      

FE1G UNDEFINED

STAGE III SUBMITTED ON 4/17/06
PROGRESS AS PER SCHEDULE

Bid Advertisement: January 2007*

--->

12/09/2004 A 09/01/2006

07/12/2005 A 12/18/2006 12/14/2005 A

07/12/2005 A 12/18/2006 04/12/2006

07/25/2006 12/14/2006 10/24/2006

02/16/2007

90 Days

H6577S1D

191-D(   )A AP 328.0  191 G 16.6

STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC

PROJ MGR: SCHLEICH    PH: 712-7588      

AQ1G $4,330,000

THE DESIGN TEAM HAS REACHED CONSENSUS 
ON THE NEW SCHEDULE. SURVEY HAS BEEN 
REQUESTED. CONSULTANT HAS BEEN BROUGHT 
ONTO THE TEAM TO PREPARE THE DRAINAGE 
REPORT

00

Bid Advertisement: January 2007

--->

07/05/2005 A 08/10/2005 A 12/26/2006

05/19/2006 01/11/2007 05/04/200601/23/2006

05/25/2005 A 01/11/2007 09/06/200605/26/2006

05/05/2006 11/28/200608/24/2006

02/16/2007

60 Days

202-B      MA  23.3  202L E 4.5

POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE

PROJ MGR: MERCADO   PH: 712-8689        

VL1E 323 $5,400,000 (07/02)

-31

Bid Advertisement: January 2007

--->

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

January 2007BID READY:
MA H647901C  9.5   51 E 4

SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES

PROJ MGR: MCCALLY     PH: 712-7646      

AX1G 342 $47,400,000

FDCR COMPLETE AND DISTRIBUTED 10/05.  FINAL 
DESIGN UNDERWAY, KICK-OFF MTG. WAS ON 
2/21/06.  STAGE II DUE 4/14/06.  CONSTRUCTION IN 
FY 07

00

Bid Advertisement: January 2007

--->

04/24/2006 11/15/2006

02/23/2006 A 07/14/2006 11/15/2006 04/14/2006

11/15/2006 07/14/2006

11/15/2006 09/27/2006

03/16/2007

412 Days

H647901D

PN 172.5   84 T 0.2

SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS

PROJ MGR: WILSON  PH: 520-620-5426      

DM1H UNDEFINED

DISTRICT MINOR
Bid Advertisement: February 2007*

--->

04/03/2006 A

04/21/2006

06/02/2006

H6799S1D

085-B      MA H595507C130.7   85 Y 6.3

MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)

PROJ MGR: JEREZ       PH: 712-7187      

LP1E 341 $15,665,000 (03/06)

71

Bid Advertisement: February 2007

--->

01/14/2003 A 09/17/2003 A 11/01/2006

01/13/2003 A 10/08/2004 A 10/12/2006 06/30/2003 A06/30/2003

01/13/2003 A 07/21/2006 01/03/2005 A01/03/2005

03/17/2005 A 07/21/2006 09/28/2005 A09/28/2005

H595507D

CN 250.0  180 F 15.6

FOREST BOUNDRY - VALLE 2" AC & ARFC

PROJ MGR: PULEO       PH: 712-7992      

FE1H UNDEFINED

Bid Advertisement: February 2007*

--->

12/21/2006

02/07/2006 A 12/21/2006 04/17/2006

12/21/2006 07/05/2006

08/22/2006 12/14/2006 10/19/2006

H6810S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

February 2007BID READY:
095-B-308  YU  38.0   95 Y 1

WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB

PROJ MGR: JEREZ       PH: 712-7187      

DP1G UNDEFINED

Bid Advertisement: March 2007*

--->

08/02/2004 A 09/01/2005 A

06/19/2005 A 03/01/2007 05/04/2006

06/19/2005 A 02/06/2007 08/14/2006

07/13/2006 02/06/2007 12/18/2006

04/20/2007

240 Days

H651801D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

April 2007BID READY:
17-2(    ) YV H426901C263.0   17 P 0.5

CORDES JCT TI RECONSTRUCT TI

PROJ MGR: WALLACE PH: 928-779-7580      

GM1C 331 $18,980,000 (07/99)

00

Bid Advertisement: July 2007

--->

09/10/2007 09/29/2004 A09/29/2004

09/01/2004 A 10/24/2006 09/06/2007 10/02/200603/27/2006

09/01/2004 A 09/13/2007 01/26/200707/17/2006

11/22/2006 05/21/200711/08/2006

H4269S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

May 2007BID READY:
PM 288.4   10 S 0

CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS

PROJ MGR: ANDAZOLA    PH: 712-7629      

HX1G 331 $3,400,000

JPA FINALIZATION UNDERWAY WITH UPRR
Bid Advertisement: June 2007

--->

153-A      MA   0.0  153 E 0

SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE

PROJ MGR: MCCALLY     PH: 712-7646      

VJ1E 323 $610,000

FUTURE FY PROJECT, IF THE ROADWAY 
CONSTRUCTION PROJECT IS COMPLETED.

00

Bid Advertisement: June 2007

--->

202-B      MA  27.8  202L E 0

UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE

PROJ MGR: MERCADO   PH: 712-8689        

QW1F 323 $1,744,000

LANDSCAPE DESIGN CONSULTANT SELECTION 
UNDERWAY.

00

Bid Advertisement: June 2007

--->

202-B-512  MA H689101C 29.0  202L E 2.7

US 60 / 202L TI CONSTRUCT LANDSCAPE

PROJ MGR: MERCADO   PH: 712-8689        

QY1F 323 $5,634,000

00

Bid Advertisement: June 2007

--->

08/10/2006 02/21/2006 A

12/19/2005 A 07/13/2006 03/03/2006 A

01/04/2006 A 07/20/2006 04/26/2006

06/26/2006

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

MA 139.8   10

E 0.1

51ST AVENUE

CONSTRUCT TI IMPROVEMENTS
 MERCADO   PH: 712-8689  SO1F

342

$150,000
DESIGN UNDERWAY.

PM H303803C249.3   10 

T 2.5

INA ROAD - SUNSET ROAD

LANDSCAPE EB & WB FRONTAGE RDS
 MAUCHER PH: 520-620-5429KS1E

323

$1,755,000
HAS BEEN COMBINED WITH SUNSET TO 
RUTHRAUFF. MOVED TO FY 07

PM H303804C251.8   10

T 0.4

SUNSET ROAD - RUTHRAUFF ROAD

LANDSCAPE EB & WB FRONTAGE RDS
 MAUCHER PH: 520-620-5429KT1E

323

$595,000
HAS BEEN COMBINED WITH INA TO SUNSET 
LANDSCAPING. MOVED TO FY 07

PM H239101C288.6   10

S 0.2

PANTANO RR UP/CIENEGA CREEK SECT

CONSTRUCT STRUCTURE
 ANDAZOLA    PH: 712-7629AR1B

331

$7,100,000
H2391S1D

MA 198.8   17

E 0

BUCKEYE ROAD, NB ON-RAMP

RAMP IMPROVEMENTS
 BEASLEY     PH: 712-7645WT1E

342

$1,500,000
H5456S1D

MA 208.9   17

E 0.1

PEORIA AVE/CACTUS AVE

DRAINAGE IMPROVEMENTS
 BEASLEY     PH: 712-7645PN1F

331

$5,000,000
KICKOFF MEETING HELD APRIL 2005.STAGE II 
DESIGN SUBMITTAL 8/1/2005.  STAGE III 
SUBMITTAL WAS 1/6/06.H369501D

MA 215.0   17 

E 9

SR 101L - CAREFREE HWY (SR 74)

RECONSTRUCT & WIDEN
 BEASLEY     PH: 712-7645RD1E

342

$154,000,000
DCR AND ENVIRONMENTAL DETERMINATION 
COMPLETED.  FINAL DESIGNER SELECTED, 
DESIGN TO BEGIN IN MAY 06.H5162S1D

MA H516101C224.0   17 

E 0.1

SR 74 TI, CAREFREE HIGHWAY

RECONSTRUCT TI
 BEASLEY     PH: 712-7645QD1C

331

$7,700,000
ROUNDABOUT PROJECT CANCELLED. 
RESCOPING COMPLETE.  WILL REDESIGN TI 
IMPROVEMENTS.H516101D

NH  -17-1-(345) 

YV H415301C251.9   17 

P 0.1

SUNSET POINT REST AREA

REHAB REST AREA
 EINWECK     PH: 712-6747HE1B

151

$3,600,000
FINAL ROADWAY COMMENT RESOLUTION 
MEETING WAS HELD ON APRIL 6, 2006.  STILL 
WORKING TO RESOLVE MINOR PAVEMENT 
DESIGN ISSUES.STAGE IV SUBMITTAL DUE MAY 
19, 2006.

H415301D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

SC H636701C  0.0   19 

T 0

INTERNATIONAL BORDER - JCT B-19

RR(4"TL,2"PL)& 2"AC & 1/2 ARFC
 SMITH       PH: 712-8482AE1G

111

$7,199,000
H6367S1D

PM H510501C 58.7   19

T 3.6

VALENCIA RD - AJO WAY (JCT SR 86)

WIDEN ROADWAY
 MAUCHER PH: 520-620-5429QK1C

342

$11,500,000
DCR AND EA UNDERWAY

H5105S1D

AP H678801C313.0   40

H 0.1

DEAD RIVER REST AREA

CONSTRUCT (REST AREA CLOSURE)
 EINWECK     PH: 712-6747LD1E

151

$50,000
PRELIMINARY COST ESTIMATE EXCEEDS 
AVAILABLE BUDGET.  PROJECT MOVED FROM 
FY 2006 TO 2007.  SCOPE HAS STILL NOT BEEN 
DETERMINED.H678801D

AP H552601C340.0   40

H 0.1

SANDERS PORT OF ENTRY

RECONSTRUCT POE
 MELLGREN    PH: 712-7920ZY1D

331

$12,000,000
INITIAL DESIGN CONCEPT REPORT BEING 
FINALIZED.  EA HAS BEEN RESUBMITTED TO 
EEG FOR REVIEW.  PROGRAM CONSTRUCTION 
YEAR WILL LIKELY BE CHANGED TO FY 2009 OR 
2010.

H552601D

YV H621301C145.0   40B

K 0

ASH FORK,40B,3RD ST TO 8TH ST

SIDEWALK
 O'CONNOR PH: 712-7530   PB1F

325

UNDEFINED
PROJECT MUST BE PROGRAMMED.  PROJECT 
IS ON HOLD WHILE WE ACQUIRE R/W FROM RR. 
PROJECT SHOULD BE BID READY LATE 
SUMMER 2006H621301D *

MA 148.9   60

E 0

101L - 83RD AVE

WIDEN ROADWAY
 ROMERO      PH: 712-7196PS1F

342

$4,500,000

MA H680901C184.0   60 

E 4

GILBERT RD -  POWER RD

CONSTRUCT LANDSCAPE
 SALAHUDDIN  PH: 712-8620DY1H $4,100,000

STAGE IV PLANS SUBMITTED JULY 21, 2005. 
PROJECT IS ON SCHEDULE.  VELUMS ARE 
PLOTTED AND AWAITING REPRODUCTION. 
PROJECTED BID DATE SPRING, 2007.

PN 220.0   60

G 0

BOYCE THOMPSON STATE PARK

RECST PARK ROAD
 MA          PH: 712-6660PRSP $800,000

COST PROPOSAL  IS CURRENTLY UNDER 
REVIEW.

GI H614001C236.2   60 

G 3.3

COUNTY LINE - PINTO VALLEY

RR 3" + ARFC
 BEVER       PH: 712-8161MY1F

111

$6,483,000
H6140S1D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

GE H614401C378.4   70 

S 0

DUNCAN - STATE LINE

RR 3" + ARFC
 MURADVICH   PH: 712-8664NC1F

111

$3,000,000
THIS PROJECT HAS BEEN MOVED TO FY 08.PM 
TO ESTABLISH A NEW BID DATE AND REVIEW 
BUDGET AND SUBMIT TO PRB BY END OF 07H6144S1D

GI H511101C145.0   77 

G 2

MP 145 - MP 147

ROADWAY CONSTRUCTION
 BEVER       PH: 712-8161QT1C

331

$9,700,000
H511101D

CH 364.0   80 

S 0.1

SR 80 & US 191 LVL 2/3 INSP BLDG

CONST LVL 2/3 INSPCT BUILDING
 MELLGREN    PH: 712-8629EI1H

162

$250,000
PROJECT HAS BEEN PUT ON HOLD. THESE 
FUNDS MAY BE TRANSFERRED TO DOUGLAS 
INSP. STA. PROJECT H6243 01C TO PROVIDE 
ADDITIONAL CONSTRUCTION FUNDING.

MA H595514C152   85 

E 2.5

SOUTHERN AVE TO I-10

CONSTRUCT ROADWAY
 JEREZ       PH: 712-7187WW1G $8,602,000

CONSULTANT WILL SUBMIT FEE PROPOSAL.

PM H543401C145.6   86 

T 3

MP 145.6 - BRAWLEY WASH

EXTEND BOX CULVERTS
 LEON        PH: 712-7712RV1E

311

$1,029,000
PROJECT ON HOLD UNTIL DISTRICT 
DETERMINES IF CULVERT EXTENSION WORK 
WILL BE ADDED TO AN UPCOMING PAVEMENT 
PRESERVATION PROJECT.H543401D

    -087-B(009) 

MA H521101C194.0   87 

E 0

FOREST BOUNDARY  - NEW FOUR PEAKS

SHOULDER WIDENING/MEDIAN
 KANG        PH: 712-7959RY1E

341

$10,500,000
H5211S1D

GI H658801C263.0   87 

P 0.1

TONTO NATURAL BRDG STATE PARK

CNSTRT NEW PRKG AREA
 MA          PH: 712-6660LT1E

321

$1,325,000
WE WILL HAVE A PROGRESS MEETING ON 
APRIL 20, 2006.

H658801D

MA H692001C223.0   88

G 0

FISH CREEK HILL

CONSTRUCT RETAINING WALLS
 BEVER       PH: 712-8161OQ1D

331

$1,500,000
H692001D

YV 319.2   89

P 0

SR 89A TI

CONSTRUCT TI
 ANDAZOLA  PH: 712-7629  WL1G $5,800,000

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

YV 324.3   89

P 2.8

MP 324.3 TO CENTER STREET

CONSTRUCT 5 LANE URBAN ROADWAY
 ANDAZOLA  PH: 712-7629  WM1G $8,820,000

CN H584001C523.5   89 

F 8

JCT 89A - NORTH

2"  AC +  ARFC
 MISHLER     PH: 712-8678PI1E

111

$3,545,000
H5840S1D

CH H660401C321.9   90 

S 0.6

CROSSROADS - CESAR

CONSTRUCT MULTI-USE PATH
 CLARK   PH:520-620-5428 HK1G

325

$400,000
H660401D

MO H684301C  0.0   95 

K 0

LAKE HAVASU STATE PARK

CONSTRUCT ROAD, PH III
 MA          PH: 712-6660KT1C

321

$950,000
CONSULTANT SUBMITTED STAGE II PLANS ON 
3/27/06 AND REQUESTED COMMENTS BY APRIL 
14, 2006.H684301D

NA H637701C 38.9   99 

H 1

JACK'S CANYON BRIDGE #1036

DECK REHAB & SCOUR RETROFIT
 LEE         PH: 712-8107ZF1F

125

$1,200,000
IPA FOR CLEAR CREEK HAS BEEN COMPLETED 
AND DISTRIBUTED.

H637701D

MA   0.0  101L

E 0

90TH ST TO SR 202L (RED MTN)

CONSTRUCT FMS
 BARKER     PH: 712-4281 HD1H $8,910,000

PART OF THIS PROJECT IS BEING DONE WITH 
THE L101 HOV WIDENING PROJECT . A PA IS 
CURRENTLY UNDERWAY. PA SHOULD BE 
FINALIZED BY MARCH 1ST.

MA   8.0  101L

E 0

NORTHERN AVE - 31ST AVE

DSGN & CNST MEDIAN LANDSCAPING
 MCCALLY     PH: 712-7646QQ1F

323

$1,300,000
FUTURE FY PROJECT, BID DATE TBD.

MA  34.5  101L

E 0

PRINCESS DR TO 90TH STREET

DESIGN & CONSTRUCT FMS
 MCCALLY     PH: 712-7646SJ1E

335

$8,500,000
FUTURE FY PROJECT.

H666201D

MA  36.0  101L

E 25

PRINCESS DR TO JCT 202L (RED MTN)

CONSTRUCT HOV LANES
 MCCALLY     PH: 712-7646BY1G $76,000,000

FDCR DISTRIBUTED ON (1/11/06). FINAL DESIGN 
CONSULTANT SELECTION COMPLETE. TARGET 
NTP IN LATE MARCH, 06.  CONSTRUCTION IN FY 
07.H6478S1D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

MA H387501C 48.0  101L

E 1

PIMA ROAD EXTENSION

CONSTRUCT ROADWAY
 MCCALLY     PH: 712-7646S9SP

341

$3,634,000

MA H544001C  0.0  153

E 1.3

SUPERIOR AVE - UNIVERSITY DRIVE

CONSTRUCT ROADWAY
 MCCALLY     PH: 712-7646QHSP

342

$16,000,000
STAGE II SUBMITTAL COMPLETE, 10/15/2004.  VE 
STUDY COMPLETE.  FINAL DESIGN ON-HOLD, 
PENDING CITY OF PHOENIX TRAFFIC STUDY.  
ESTIMATED STUDY COMPLETION 6/06.H544001D

CN H527401C311.5  160

F 9

JCT 89 - VAN'S TRADING POST

2" ARAC & ARFC & TURNLANE
 AKOH-ARREY  PH: 712-8660UX1C

111

$3,722,000
PROJECT RESCHEDULED TO FY 09. NEW 
SCHEDULE PENDING.

H5274S1D

SC H528205C  0.1  189 

T 0.1

MARIPOSA PORT OF ENTRY, NOGALAS

CONST PARKING & RD IMPROVEMENT
 MELLGREN    PH: 712-8629DH1G

162

$3,279,000
PRELIMINARY DESIGN IS UNDERWAY.

H528205D

CH H416501C 62.0  191

S 0.2

COCHISE SPRR OP #157

BRIDGE REPLACEMENT.
 RAINE   PH: 520-620-5457FF1C

125

$7,000,000
H4165S1D

AP H436001C367.0  191

H 1.8

NAHATA' DZIIL ROAD - SANDERS TI

RECONSTRUCT 3 BRIDGES AND RDWY
 MELLGREN    PH: 712-8629LV1C

331

$13,682,000
HOUCK & NAHATA DZIIL CHAPTERS HAVE 
OFFICIALLY SUPPORTED ROUNDABOUTS AT 
SANDERS TI.  STARTING NEW TI DESIGN.H4360S1D

YV ASP  260

P 0.1

FORT VERDE STATE PARK

CONSTRUCT  (PARK ROAD)
 MA          PH: 712-6660YUSP

321

$575,000
WE WILL HAVE MEETINGS WITH STATE PARK 
STAFF, TOWN OF CAMP VERDE STAFF, AND 
PROPERTY OWNERS ON 4/17/06.H6589S1D

HES -999-A(020)A

SW H650801C  0.0  999 

E 20.2

VARIOUS STATEWIDE HIGHWAYS

REPLACE BLUNT-END GUARDRAIL
 MISHLER     PH: 712-8678GI1G

132

$1,500,000
 

H650801D

SW H598003C  0.0  999 

E 165

SW NON-INTERSTATE - WSTRN REGION

SHOULDER RUMBLE STRIPS
 WEEKS       PH: 712-8283DW1G $572,000

PER C&S RECOMMENDATION THIS PROJECT 
WILL BE ADVERTISED FOR BID IN SEPTEMBER 
2006.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2007 Projects in the process of being scheduled

HES -900-A(069)A

SW H598002C  0.0  999 

E 86.7

SW NON-INTERSTATE -  NRTHN REGION

SHOULDER RUMBLE STRIPS
 WEEKS       PH: 712-8283DV1G

132

$314,000
PER C&S RECOMMENDATION THIS PROJECT 
WILL BE ADVERTISED FOR BID IN SEPTEMBER 
2006.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0720

GV1H
   80 CH

DOUGLAS STRTGC INSPECTION STATION
INSTALL VOICE & DATA LINES
PROJ MGR: MELLGREN    PH: 712-8629     

$45
364.0

07

AX1E
   93 MO H395501C

093-A      HOOVER DAM BRIDGE
CONSTRUCT NEW BRIDGE
PROJ MGR: DARIUSH     PH: 712-8427      

$10,000
  0.0

07

YR1D
  179 YV

179-A      VILLAGE OF OAK CREEK-N FOREST BDY
CST RESTROOM BUILDING (FS IGA)
PROJ MGR: WALLACE PH: 928-779-7580    

$160
308.2

07

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

June 2007BID READY:
085-B(009) MA H595505C139.0   85 Y 2.7

MP 139.01 - MP 141.71 CONSTRUCT ROADWAY

PROJ MGR: JEREZ       PH: 712-7187      

LQ1E 341 $18,878,000

CONSULTANT  SUBMITED FINAL PS&E ON JULY 8, 
2005.

(03/06)

00

Bid Advertisement: July 2007

--->

06/27/2005 A

06/29/2005 A 06/30/2006

09/16/2004 A09/16/2004

12/22/2004 A 09/28/2005 A 02/18/2005 A02/18/2005

08/15/2007

H595505D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

August 2007BID READY:
MO H617601C121.3   93 K 1.6

SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY

PROJ MGR: DOESCHER    PH: 712-7551      

LU1F 343 $12,936,000

00

Bid Advertisement: October 2007

--->

08/02/2002 A 05/28/2004 A 06/01/2006 05/28/2004 A05/28/2004

04/04/2004 A 03/31/2006 A 01/03/2007 08/19/2004 A08/19/2004

08/02/2002 A 05/05/2006 07/21/2005 A07/21/2005

06/12/2006 08/19/2004 A 03/31/2006 A11/17/2005

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

September 2007BID READY:
MO   8.0   40 K 0

LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC

PROJ MGR: AKOH-ARREY  PH: 712-8660      

EX1G UNDEFINED

PROJECT LENGTH HAS BEEN SHORTENED FROM 
24.67 MILES TO 12.70 MILES FOR FUNDING 
PURPOSES.

Bid Advertisement: October 2007*

--->

08/14/2007

02/09/2006 A 08/14/2007 07/25/2006

08/14/2007 01/25/2007

12/11/2006 08/07/2007 07/02/2007

11/16/2007

90 Days

H6569S1D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

May 2008BID READY:
PM 288.4   10 S 0

CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML

PROJ MGR: ANDAZOLA    PH: 712-7629      

HY1G 331 $11,900,000

JPA FINALIZATION UNDERWAY
Bid Advertisement: June 2008

--->

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2008 Projects in the process of being scheduled

PN 226.5   10

T 0

RED ROCK UP - PINAL AIR PARK ROAD

CONSTRUCT ROADWAY WIDENING
 PARKER  PH: 520-620-5430PZ1C

341

$14,800,000

PM 248.0   10

T 1.5

INA ROAD TI

RECONSTRUCT TI & MAINLINE
 MAUCHER PH: 520-620-5429PJ1F

342

$16,000,000

PM H640401C260.0   10 

T 0

I-10 / I-19 (FMS, PHASE 2)

EXTEND ITS ALONG I-10 & I-19
 YASMIN     PH: 712-8328 VB1E

335

$7,000,000
CONSULTANT RECEIVED THE NOTICE TO 
PROCEED ON 4/17/06.

H640401D

CN H545701C205.0   40 

F 3

WALNUT CANYON (WB)

RECST RDY (VERTICLE CURVES)
 WALLACE PH: 928-779-7580EM1E

331

$5,200,000
H5457S1D

PN 230.0   60

G 0

OAK FLAT - DEVIL'S CANYON

CST PASSING/CLIMBING LANE
 BEVER       PH: 712-8161EX1F

333

$5,000,000
H5818S1D

MA  20.0   74 

E 0

60 - 303, MP 20 - MP 22(EB & WB)

CONSTRUCT PASSING LANES
 DARIUSH     PH: 712-8427GU1H $2,000,000

H6912S1D

PM  82.0   77 

T 5.8

TANGERINE RD-PINAL CO LINE, PH 1

CST RDWY WIDENING TO 6 LANES
 WILSON  PH: 520-620-5417AY1G

342

$4,562,000
H6694S1D

NA 364.0   77

H 8

MP 364 - 372

CONSTRUCT PASSING LANE
 WALLACE PH: 928-779-7580EO1E

333

$1,800,000
H5460S1D

PM 133.3   86

T 0

E OF KITT PEAK (SR 386 - MP 140.8

CONSTRUCT ROADWAY WIDENING
 WILSON  PH: 520-620-5426QY1C

341

$7,920,000

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2008 Projects in the process of being scheduled

PM 159.5   86

T 6.6

VALENCIA ROAD - KINNEY ROAD

CST ROADWAY WIDENING TO 4 LNS
 WILSON  PH: 520-620-5426AZ1G

342

$12,600,000
A PRE-SCOPING MEETING WAS HELD WITH THE 
TUCSON DISTRICT ON MAY 26, 2005.

MA   0.0  101L

E 0

I-10 TO MC 85

WIDEN ROADWAY
 MCCALLY     PH: 712-7646SI1E

342

$3,500,000
FUTURE PROJECT

MA H693701C 51.0  101L

E 0.3

SR 202L (RED MTN) TO BASELINE RD

CONSTRUCT HOV LANES
 MCCALLY     PH: 712-7646CU1G $20,000,000

FDCR DISTRIBUTED (1/11/06). FINAL DESIGN 
CONSULTANT SELECTED.  DRAFT COST 
PROPOSAL WAS RECIEVED MARCH 1ST, 06, 
UNDER REVIEW.  FUTURE FY PROJECT.

GH   0.0  191

S 0.1

ROPER LAKE

CONSTRUCT ROAD PH II
 MA          PH: 712-6660BK1G

321

$900,000
ECS IS IN THE PROCESS OF REVIEWING 
CONTRACT.

GH H503705C 94.3  191 

S 3.6

TEN RANCH TO OWL CANYON (SEG III)

CONSTRUCT PARALLEL ROADWAY
 RAINE   PH: 520-620-5457SL1E

111311

$9,510,000
H503705D

AP 417.5  191

H 2

BURNSIDE JUNCTION - NORTH

ROADWAY WIDENING
 WALLACE PH: 928-779-7580AJ1C

331

$6,000,000
FINISHING SCOPING OF INTERSECTION 
CONFIGURATION AT SR 264, US 191 AND N15.

H4518S1D

YV 208.6  260

P 5

WESTERN DR-HAYFIELD DRAW WB (1A)

CONSTRUCT NEW WB ROADWAY
 ANDAZOLA  PH: 712-7629  LW1C

341

$4,100,000
THIS PROJECT IS WITHIN THE DESIGN LIMITS 
FOR COTTONWOOD - CAMP VERDE, SEGS 1A & 
1B, WHICH HAVE BEEN COMPLETED. NO R/W 
HAS BEEN PURCHASED FOR THE PROJECT.

GI H469901C263.1  260

P 6.9

LITTLE GREEN VALLEY

RECONSTRUCT ROADWAY
 ANDAZOLA  PH: 712-7629  RG1B

341

$21,700,000
STAGE III PLANS ARE COMPLETED. A DESIGN 
ISSUE OF WHETHER TO BUILD A RETAINING 
WALL, OR CONSTRUCT 1:1 SLOPES, IS 
DELAYING COMPLETION OF THE FINAL PLANS.

MA   0.0  303L

E 0

HAPPY VALLEY RD TO I-17 (INTERIM)

CONSTRUCT INTERIM ROADWAY
 BEASLEY     PH: 712-7645HJ1H $200,000,000

DCR DELIVERY DELAYED.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

ACTIVE PROJECT STATUS REPORT - DESIGN
Project Number: Route: CO: TRACS:MP: Dist: Length
Project Name: Type of Work:
Project Manager             Phone#
CPSID: Funding Codes: Project Cost:

Bid Shift Arrow
Date PRB Shifted:

A/C PDC:
A/C OSD:
A/C Kick-Off:

A/C Map/Survey:
A/C Geo/Survey:
A/C Val Analysis:
A/C Mat Memo:

A/C Env Clr:
A/C R/W Clr:
A/C U/R Clr:
A/C T/C Pl.:

Planned St I:
Planned St II:
Planned St III:
Planned St IV:

A/C Stage I:
A/C Stage II:
A/C Stage III:
A/C Stage IV:

Est. Const Duration
Planned Bid Award

Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General Comments
TRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

June 2008BID READY:
PM H624101C252.8   10 T 0

RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN

PROJ MGR: PARKER  PH: 520-620-5430      

EM1G $35,000,000

FUNDING:  FY 09 $21,000, FY10 $14,000
Bid Advertisement: July 2008

--->

12/14/2004 A 07/08/2005 A05/13/2005

01/20/2005 AH624101D

APSR- MAIN BODY, CUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2009 Projects in the process of being scheduled

MA 133.0   10 

E 0

SR 101L (AGUA FRIA)  TO I-17

CONSTRUCT GNRAL PURPOSE LANES
 MERCADO   PH: 712-8689  GH1H $68,000,000

STUDY STARTED.

MA H505101C161.2   10

E 5.1

SR 202L (SANTAN) TO RIGGS ROAD

CONST HOV & GEN PURPOSE LANE
 ROMERO      PH: 712-7196FX1C

341

$42,000,000

PM 219.0   10 

T 0

PICACHO PEAK TI - RED ROCK UP

CONSTRUCT ROADWAY WIDENING
 PARKER  PH: 520-620-5430EJ1G

341

$14,240,000

PM  34.0   19 

T 0

CANOA TI - CONTINENTAL TI

CONST ROADWAY (NB FRONTAGE RD)
 WILSON  PH: 520-620-5426EO1G

341

$1,000,000
PROPOSED FUNDING UNCERTAIN FOR THIS 
PROJECT.

PM  58.7   19 

T 0

VALENCIA - AJO WAY (SR 86) PH II

CONST MAINLINE RECONSTRUCTION
 MAUCHER  PH:520-620-5429EP1G

341

$9,000,000
DCR AND EA UNDERWAY.

LA  31.0   60 

Y 0

JCT I-10 - REIFIA CROSSING

PAVEMENT PRESERVATION
 PULEO       PH: 712-7992AH1G UNDEFINED

H6364S1D *

MA 138.0   60 

E 0

303L(ESTRELLA) - 101L(AGUA FRIA)

WIDEN ROADWAY
 ROMERO      PH: 712-7196GO1H $24,000,000

PM  82.0   77 

T 0

TANGERINE RD - PINAL C.L. PH II

CONST ROADWAY WIDENING- 6 LANE
 WILSON  PH: 520-620-5417ER1G

342

$3,000,000

MA 120.5   85

Y 2.5

MP 120.54 - MP 122.99

CONSTRUCT ROADWAY
 JEREZ       PH: 712-7187QG1F

341

$9,100,000
NO CHANGES

H595509D

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2009 Projects in the process of being scheduled

MA 149.4   85

E

MP 149.40 - MP 152.01

RECONSTRUCT & WIDEN
 JEREZ       PH: 712-7187MC1G $16,200,000

PM 137.1   86 

T 0

MP 137.1 TO SR 386 (KITT PEAK)

WIDEN ROADWAY TO 40'
 WILSON  PH: 520-620-5426ES1G

341

$5,700,000

MO H617701C 92.5   93 

K 3.2

SB, MCGARRY'S WASH

CONSTRUCT PARALLEL ROADWAY
 DOESCHER    PH: 712-7551LV1F $8,200,000

STAGE IV PLANS ARE SHELVED.  WILL NEED 6 
TO 9 MOS. TO RESURRECT PROJECT AND 
OBTAIN 404 PERMIT IN FY 09.

MA   8.0  202L

E 0

RURAL RD - SR-101 WB

WIDEN ROADWAY
 MERCADO   PH: 712-8689  HY1H $9,000,000

SCOPING UNDERWAY.

MA  10.0  202L

E 0

SR-101L TO SR-87

CONSTRUCT FMS
 BARKER     PH: 712-4281 IA1H $6,000,000

MA  10.0  202L

E 0

SR-101L TO GILBERT RD

CONST HOV/SOV LANES
 MERCADO   PH: 712-8689  HZ1H $29,000,000

SCOPING UNDERWAY.

GI H469801C269.0  260

P 3.5

DOUBTFUL CANYON SECTION

RECONSTRUCT ROADWAY
 ANDAZOLA  PH: 712-7629  RH1B

341

$33,300,000
CONSTRUCTION PLANS WERE COMPLETED TO 
STAGE II, AT WHICH TIME THE PROJECT WAS 
PUT ON HOLD.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0920

QT1F
 101L MA

BALBOA DRIVE
CST MULTI-USE PATH BRIDGE
NOT ASSIGNED 1                          

$2,000
 53.5

09

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2010 Projects in the process of being scheduled

PN H653001C212.0   10 

T 0

PICACHO OP TO PICACHO PEAK TI

WIDEN ROADWAY
 PARKER  PH: 520-620-5430GM1H

341

$11,575,000

PM 232.0   10 

T 0

PINAL AIR PARK RD - MARANA TI

RECONSTRUCT ROADWAY
 PARKER  PH: 520-620-5430GJ1H

341

$5,000,000

PM 247.4   10 

T 1.5

CORTARO ROAD TI

CONSTRUCT NEWTI
 MAUCHER PH: 520-620-5429BB1G

341

$8,206,000
PAG MAY LOWER THE PRIORITY ON THIS 
PROJECT BECAUSE OF THE UPCOMING LINDA 
VISTA TI.H415601D

PM 260.0   10 

T 0

I-10 / I-19 TI

CONSTRUCT LANDSCAPING
 MAUCHER  PH:520-620-5429EN1G $6,000,000

LANDSCAPING WAS DESIGNED PREVIOUSLY 
UNDER ORIGINAL DESIGN CONTRACT. 
CONSULTANT IS CURRENTLY DEVELOPING A 
MASTER PLAN FOR THE INTERCHANGE ROW.

MO   9.0   15

F 0

FARM ROAD TI

CONSTRUCT NEW UNDERPASS
 WALLACE PH: 928-779-7580XQ1F $2,900,000

H6387S1D

MA 204.9   17 

E 0

BETHANY HOME RD TO NORTHERN AVE

DSGN/CONST PED WLKWY ALNG FRTG
 BEASLEY     PH: 712-7645GK1H $2,295,000

PM  60.6   19 

T 0

IRVINGTON RD TI

RECONSTRUCT TI
 MAUCHER  PH:520-620-5429EQ1G

341

$16,000,000
PAG MAY MOVE THIS PROJECT HIGHER ON 
THEIR PRIORITY LIST.

MA 148.9   60 

E 0

SR 101L (AGUA FRIA) - MCDOWELL RD

WIDEN ROADWAY
 ROMERO      PH: 712-7196GP1H $27,165,000

MA 172.0   60 

E 0

I-10 TO SR 101L (PRICE)

CONSTRCT GENERAL PURPOSE LANES
 SALAHUDDIN  PH: 712-8620GQ1H $8,000,000

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2010 Projects in the process of being scheduled

PN 222.3   60 

G 0

FLORENCE JCT(SR79)-GONZALES PASS

RECONSTRUCT ROADWAY
 BEVER       PH: 712-8161GS1H $12,000,000

GI 253.4   70 

G 1

RAILROAD OVERPASS TO JCT SR 77

CONST NEW RDWAY & RR STRUCT.
 JEREZ       PH: 712-7187XG1G $3,400,000

MA  13.0   74 

E 0

US 60 - 303L, MP 13 - MP 15 (EB)

CONSTRUCT PASSING LANE
 DARIUSH     PH: 712-8427GT1H $2,000,000

H6961S1D

SC H598701C 38.0   82

T 0

SR 82, MP 38 - 39.5

SLOPE FLATTENING
 WILSON  PH: 520-620-5417EE1F

311

UNDEFINED
DISTRICT MINOR. MODIFYING STAGE IV PLANS 
TO SHOW ADDITIONAL R/W AT HEADWATER 
POOLS FOR FIVE CULVERTS.H5987S1D *

PM  44.0   83 

T 0

HILTON RANCH RD - 5 MILES SOUTH

DESIGN & CNSTRCT RWAY WIDENING
 WILSON  PH: 520-620-5426GX1H

341

$7,000,000

CN H475301C546.5   89

F 0.1

PAGE REST AREA

CONST REST AREA & VISITOR CNTR
 EINWECK     PH: 712-6747TDSP

   

$1,700,000
THIS PROJECT HAS BEEN RE-ASSIGNED TO 
ANOTHER PROJECT MANAGER IN THE 
FLAGSTAFF DISTRICT.

CN H413401C399.0   89A

F 0.1

AIRPORT ROAD TI (JW POWELL BLVD)

CONSTRUCT INTERSECTION IMPR
 DARIUSH     PH: 712-8427IV1A

331

$5,000,000
H4134S1D

CH 323.5   90 

S 2.1

CENTRAL AVE-MONSON RD E

WIDEN TO 5  LANES
 RAINE   PH: 520-620-5457DJ1G $4,000,000

SCOPING DOCUMENT IS NOT YET COMPLETE.

H6555S1D

MO   2.4   93 

K 0

WHITE ROCK CANYON SECTION (ZONE D

CONSTRUCT NEW SB ROADWAY
 DOESCHER    PH: 712-7551GZ1H $16,300,000

12/12/05 THIS IS PHASE I OF US 93, MP 2 TO MP 
17 SEGMENT.  DESIGN SCOPE WRITING SPRING 
2006.  CONSTRUCTION IN FY 10.

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

* ACTIVE PROJECT STATUS REPORT - DESIGN *

Project Number:

Route: CO: TRACS:MP:

Dist: Length

Project Name:

Type of Work:

Project Manager  Phone#:CPSID:

Funding Codes:

Project Cost:
Comments on forest,COE, BLM, IGA 
and Tribal Clearances / Approvals, 

General CommentsTRACSD:

DATA DATE: 04/07/2006

04/20/2006PUBLISHED DATE:

Fiscal Year   2010 Projects in the process of being scheduled

MO 104.1   93 

K 0

SB RANCH ROAD

CONSTRUCT PARALLEL ROADWAY
 DOESCHER    PH: 712-7551HC1H $4,700,000

12/12/05 DESIGN FUNDS IN FY 08, 
CONSTRUCTION FUNDS IN FY 10.

YU  32   95 

Y 0

AVENUE 9E TO  ABURDEEN ROAD

RECNST FORTUNA WASH BRG
 RILEY      PH:712-7643  AA1C $8,000,000

H4599S1D

MA  55.0  101L

E 0

BASELINE RD TO SR 202L (SANTAN)

CONSTRUCT HOV LANES
 MCCALLY     PH: 712-7646HG1H $28,000,000

FDCR COMPLETED AND DISTRIBUTED ON 
(1/11/06).  FUTURE FY PROJECT.

MA  55.0  101L

E 0

BASELINE RD TO SR 202L (SANTAN)

DESIGN & CONSTRUCT FMS
 BARKER     PH: 712-4281 HH1H $5,500,000

THIS PROJECT IS SCHEDULED FOR APRIL 2006 
BID ADVERTISEMENT.  BID READY DATE IS FEB. 
2006.

NA 375.9  160

H 0

JCT SR 564 - TSEGI, PH I

CONST DUAL PASSING LNS
 WALLACE PH: 928-779-7580RJ1C $1,800,000

H5120S1D

GH  91.6  191 

S 3.8

MP 91.6 - MP 95.4 (SEGMENT II)

DESIGN NEW PARALLEL ROADWAY
 RAINE   PH: 520-620-5457SK1E

341

$7,000,000
DESIGN FY06; UPDATED DCR COST ESTIMATE 
(E2C2);

H503704D

AP H543801C446  191

H 1

CHINLE SOUTH

ROADWAY WIDENING
 WALLACE PH: 928-779-7580EB1E $1,900,000

H5438S1D

NA 317.2  260 

G 0

HEBER - SHOW LOW  EB & WB

CONSTRUCT PASSING LANES
 JEREZ       PH: 712-7187HI1H $2,400,000

APSR- MAIN BODY, UNCUSTOMIZED SECTION *INDICATES THE PROJECT HAS NOT BEEN INDIVIDUALLY PROGRAMMED
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 0720SEP 06

FR1C     8 YU H206001C MOHAWK REST AREA CONSTRUCT REST AREA 55.9 06008-A(004) 20MAR 06

TQ1C     8 YU H524101C AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 72.0 0720AUG 06

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.0 0920DESIGN FY 09

CB1G    10 LA H646001C CA STATE LINE - HOVATTER SIGN REHAB  0.0 06IM  -010-A(007)A 20APR 06

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 0620IGA FY 06

CA1G    10 LA H6459S1D HOVATTER - SR-85 SIGN REHAB 60.0 0620OCT 05

PE1C    10 MA H678001C BULLARD AVE TI CONSTRUCT TI127.7 06010-B      20TBD FY 06

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.0 0920TBD FY 09

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 0720TBD FY 07

SM1F    10 MA H668901C 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 07010-B(200) 20JUN 06

BA1G    10 MA H662701C I-10 / RAY ROAD  TI CONSTRUCT TI IMPROVEMENTS160.0 06010-C      20MAR 06

FX1C    10 MA H505101C SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 09010-C      20TBD FY 09

BW1G    10 PN H6457S1D STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 0620TBD FY 06

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.0 1020TBD FY 10

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 0920TBD FY 09

PZ1C    10 PN RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 08010-D      20TBD FY 08

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.0 1020TBD FY 10

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.4 0620TBD FY 06

VC1E    10 PM H583801D I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 06010-D      20TBD FY 06

BB1G    10 PM H415601D CORTARO ROAD TI CONSTRUCT NEWTI247.4 1020TBD FY 10

PJ1F    10 PM INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 08010-D      20TBD FY 08

KS1E    10 PM H303803C INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 07010-4(171) 20TBD FY 07

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 0920DESIGN FY 09

KT1E    10 PM H303804C SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 07010-4(172) 20TBD FY 07

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 0920JUN 08

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 1020TBD FY 10

VB1E    10 PM H640401C I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.0 08010-E      20TBD FY 08

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

OP1E    10 PM H634801C 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.0 06010-E(008)A 20MAR 06

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 0820MAY 08

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 0720MAY 07

3WSP    10 PM H239001C CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.4 07010-E      20JUL 06

AR1B    10 PM H239101C PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 0710-5-(068)N 20TBD FY 07

RB1E    10 CH H6257S1D SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 06010-F      20TBD FY 06

AA1G    10 CH H637001C BENSON BYPASS AR ACFC OVERLAY303.0 07010-F(006)A 20JUN 06

CJ1H    10 CH H670501C JOHNSON ROAD TIUP #511 BRIDGE SUPERSTRUCTURE REPLACE.322.6 06010-F-304  20APR 06

IG1H    10 CH H678601C SAN SIMON PORT OF ENTRY REPAIR CONCRETE PAVEMENT383.0 0620APR 06

XQ1F    15 MO H6387S1D FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 1020TBD FY 10

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.0 0620JUN 06

DB1G    17 MA H642301C I-17, 16TH ST - BUCKEYE RD CONSTRUCT SCREEN WALL194.9 0620APR 06

WT1E    17 MA H5456S1D BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 07017-A      20TBD FY 07

CT1G    17 MA H602003C VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.0 06017-A-513  20TBD FY 06

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.9 1020TBD FY 10

PN1F    17 MA H369501D PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 07017-A      20TBD FY 07

RC1E    17 MA GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 06017-A      20TBD FY 06

RD1E    17 MA H5162S1D SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 07017-A      20TBD FY 07

PP1F    17 MA H6626S1D DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 0620TBD FY 06

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.5 0620JUN 06

QD1C    17 MA H516101C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 07017-A      20TBD FY 07

HE1B    17 YV H415301C SUNSET POINT REST AREA REHAB REST AREA251.9 07NH  -17-1-(345) 20TBD FY 07

GM1C    17 YV H426901C CORDES JCT TI RECONSTRUCT TI263.0 0817-2(    ) 20APR 07

MO1G    17 YV H651901C VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 06  017-B-306 20MAY 06

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.0 0620DESIGN FY 06

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 0720DEC 06

RE1E    17 CN H6301S1D MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 06017-B      20DESIGN FY 06

HC1B    17 CN H506201C CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 07017-B      20JUN 06

04/20/2006PUBLISHED DATE:



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

AE1G    19 SC H636701C INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 07019-A(012) 20TBD FY 07

QG1C    19 SC H5127S1D COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 06019-A      20DESIGN FY 06

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 0920TBD FY 09

KW1E    19 PM H589101C CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 06019-A      20IGA FY 06

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 0920TBD FY 09

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 0720TBD FY 07

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 1020TBD FY 10

MV1F    19B SC H613701C JCT SR189  MARIPOSA RD - JCT I-19 3" MILL + 2.5"  ARAC  2.9 06STP -B19-A(003)A 20MAR 06

MT1C    40 MO H506404C NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 07040-A      20DEC 06

EX1G    40 MO H6569S1D LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 0820SEP 07

CA1F    40 MO H605201C I-40,STOCKTON HILL RD-HARRISON ST MULTI-USE PATHWAY 52.0 06TEA -040-A(007)A 20MAY 06

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 0820TBD FY 08

EC1G    40 NA H644801C COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.0 07   I-040-D-510  20DEC 06

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 0720DEC 06

LD1E    40 AP H678801C DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 07040-E-507  20TBD FY 07

BN1C    40 AP H636501C MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC330.0 06IM  -040-E(200)A 20MAR 06

ZY1D    40 AP H552601C SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 07 040-E(001) 20TBD FY 07

SJ1F    40B MO H616901C KINGMAN POWERHOUSE FOOTBRIDGE CONSTRUCT PEDESTR FOOTBRIDGE 52.0 06A(001)A    20MAY 06

PB1F    40B YV H621301C ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 07B40-C(002)A 20TBD FY 07

FA1G    40B CN H6572S1D PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 0720DEC 06

LE1E    40B NA H580301C WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.9 06B40-E      20IGA FY 06

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 0720JAN 07

AH1G    60 LA H6364S1D JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 0920TBD FY 09

PC1E    60 LA H584801C HOPE - WENDEN 3" COLD RECYCLE +1/2"  AR-ACFC 49.6 06060-A      20APR 06

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 0720JUN 06

SI1F    60 MA H595801C US-60, WICKENBURG CONST TURN LANES111.0 06060-B(004)A 20MAY 06

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.0 0920TBD FY 09

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.9 1020TBD FY 10
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PS1F    60 MA 101L - 83RD AVE WIDEN ROADWAY148.9 07060-B      20TBD FY 07

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.0 1020TBD FY 10

DY1H    60 MA H680901C GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 07060-C-505  20TBD FY 07

RN1E    60 MA HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 06060-C      20TBD FY 06

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.0 0620TBD FY 06

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 0720TBD FY 07

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.3 1020TBD FY 10

EX1F    60 PN H5818S1D OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.0 08060-D      20TBD FY 08

MY1F    60 GI H614001C COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 07060-D-     20TBD FY 07

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.8 0620TBD FY 06

ZP1B    60 NA H466301C SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 07026-2      20OCT 06

AU1G    60 AP H639201C MALLORY DRAW BRIDGE BRIDGE REPLACEMENT371.0 06BR  -060-F(004)B 20APR 06

VP1F    66 CN H633101C SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 06066-A(003)A 20MAY 06

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 0720DEC 06

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.4 1020TBD FY 10

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 0620MAY 06

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 0620APR 06

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.4 0720TBD FY 07

GT1H    74 MA H6961S1D US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.0 1020TBD FY 10

GU1H    74 MA H6912S1D 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.0 0820TBD FY 08

EN1E    77 PM H545901C CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 06077-A      20MAR 06

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 0920TBD FY 09

AY1G    77 PM H6694S1D TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 08077-A      20TBD FY 08

QT1C    77 GI H511101C MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 07077-A      20TBD FY 07

EO1E    77 NA H5460S1D MP 364 - 372 CONSTRUCT PASSING LANE364.0 08077-B      20TBD FY 08

LP1G    78 GE H666901D USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 0620TBD FY 06

JD1H    79 PN H6906S1D SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 0620TBD FY 06

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 0620TBD FY 06
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XU1G    79 PN H676601C SR 79B, MP 133.51 CONSTRUCT DRAINAGE IMPROVEMENT133.5 06B79-A-501  20IGA FY 06

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 0620TBD FY 06

GV1H    80 CH H624301X DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.0 0720IGA FY 07

RO1F    80 CH H624301C DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.0 07080-A(009) 20JUN 06

EI1H    80 CH SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 0720TBD FY 07

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.0 0620IGA FY 06

BS1G    80 CH HX14801C SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 07080-A-503  20JUN 06

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 0720DESIGN FY 07

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 1020TBD FY 10

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.0 1020TBD FY 10

DM1H    84 PN H6799S1D SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 0720JAN 07

HJ1G    85 PM H660301C SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.6 06085-A(004)A 20TBD FY 06

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.0 0620DESIGN FY 06

QG1F    85 MA H595509D MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 0920TBD FY 09

LP1E    85 MA H595507C MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 07085-B      20JAN 07

LQ1E    85 MA H595505C MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 08085-B(009) 20JUN 07

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 0920TBD FY 09

LS1E    85 MA H595504C MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 07085-B(008) 20JUN 06

WW1G   85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY152 0720TBD FY 07

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.0 0620TBD FY 06

QY1C    86 PM E OF KITT PEAK (SR 386 - MP 140.8 CONSTRUCT ROADWAY WIDENING133.3 0820TBD FY 08

ES1G    86 PM MP 137.1 TO SR 386 (KITT PEAK) WIDEN ROADWAY TO 40'137.1 0920TBD FY 09

GY1H    86 PM WEST OF KITT PEAK, PHASE III DESIGN (ROADWAY WIDENING)141.4 1020DESIGN FY 10

RV1E    86 PM H543401C MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 07085-B      20TBD FY 07

AZ1G    86 PM VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 08086-A      20TBD FY 08

RY1E    87 MA H521101C FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 07    -087-B(009) 20TBD FY 07

LT1E    87 GI H658801C TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.0 07087-C      20TBD FY 07

YX1F    87 CN H611001C ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.0 06087-C-202  20APR 06
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NW1F    87 NA H615701C RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY341.6 06S   -087-C-510  20MAR 06

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 0720DESIGN FY 07

OQ1D    88 MA H692001C FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 07088-A      20TBD FY 07

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 0720AUG 06

AK1G    89 YV H635901C YARNELL - PEEPLES VALLEY YARD PAVMNT PRES OVRLY & CLVRT EXTN278.2 06STP -089-A(005)A 20MAR 06

EE1E    89 YV H5435S1D SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 07089-A-201  20SEP 06

JP1C    89 YV H395701C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 06089-B      20TBD FY 06

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 0720TBD FY 07

WM1G   89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 0720TBD FY 07

WR1G    89 YV H673401C JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 06089-B(505) 20TBD FY 06

IO1H    89 CN H688701C B 40 MP 419.41 INSTALL PULL BOXES419.4 06089-C-503  20IGA FY 06

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.5 0720TBD FY 07

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5 1020TBD FY 10

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 0620TBD FY 06

JW1C    89A YV H412901C CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 07366        20JUL 06

IV1A    89A CN H413401C AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 10366-       20TBD FY 10

NSSP    89A YV RED ROCK STATE PARK DESIGNASP 0820DESIGN FY 08

HK1G    90 CH H660401C CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 07090-A(004) 20TBD FY 07

DJ1G    90 CH H6555S1D CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 1020TBD FY 10

KH1C    92 CH H459601C CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 07577(  )    20JUN 06

AX1E    93 MO H395501C HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 07093-A      20IGA FY 07

SD1E    93 MO H534701D HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 06093-A      20DESIGN FY 06

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.4 1020TBD FY 10

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.0 1020DESIGN FY 10

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.0 0920DESIGN FY 09

LV1F    93 MO H617701C SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 09093-B      20TBD FY 09

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.8 0820DESIGN FY 08

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.1 1020TBD FY 10
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LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 0820AUG 07

MC1E    93 MA H582501C WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 06093-B      20TBD FY 06

KT1C    95 MO H684301C LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 07095-C-513  20TBD FY 07

AA1C    95 YU H4599S1D AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 10063-1      20TBD FY 10

DP1G    95 YU H651801D WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 07095-B-308  20FEB 07

FN1G    95 LA H660601C SR 95 AT MP 112 - TURN LANES INSTALL RT & LFT TURN LANES112.0 0620JUN 06

QL1F    95 LA SR 95 @ MP 125 DESIGN PASSING LANE125.0 07095-C      20DESIGN FY 07

DF1G    95 MO H640901C SR-95, MP 181.9 - 182.2 LANDSCAPE & MULTI-USE PATHWAY181.9 06095-C(007)A 20MAY 06

QN1F    95 MO H4511S1D NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 07095-C      20DESIGN FY 07

TN1E    95 MO H597201C AZTEC ROAD TO CAMP MOHAVE ROAD INTERSEC DRAINAGE IMPROVEMENTS230.0 06095-D-507  20TBD FY 06

HQ1H    95 MO H685701C SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.6 06095-D-509  20IGA FY 06

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.9 0720TBD FY 07

SI1E   101L MA I-10 TO MC 85 WIDEN ROADWAY  0.0 08101-A      20TBD FY 08

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.0 0720TBD FY 07

JN1H   101L MA H595605D RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 0620DESIGN FY 06

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.0 0720APR 06

DG1H   101L MA H679501C BETHANY HOME RD, NORTH HALF CONSTRUCT TI  5.2 06101-A-516  20MAY 06

QQ1F   101L MA NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 07101-A      20TBD FY 07

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.0 0920DESIGN FY 09

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 0620APR 06

SJ1E   101L MA H666201D PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 07101-B      20TBD FY 07

BY1G   101L MA H6478S1D PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 0720TBD FY 07

PHSP   101L MA H334401C PIMA RD, MCDOWELL - VIA LINDA,IGA ROADWAY WIDENING 42.0 06101-B      20IGA FY 06

SP1B   101L MA H491401C SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 06600-1-554  20MAR 06

S9SP   101L MA H387501C PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 07101-B      20TBD FY 07

CU1G   101L MA H693701C SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 08101-C(004) 20TBD FY 08

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 0920IGA FY 09

IH1H   101L MA H688401C PRICE FWY @ BASELINE RD RECONST OF SEWER SYSTEM 55.0 07101-A-517  20NOV 06
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HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.0 1020TBD FY 10

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.0 1020TBD FY 10

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 0620TBD FY 06

VJ1E   153 MA SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 07153-A      20MAY 07

QHSP   153 MA H544001C SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 07153-A      20TBD FY 07

UX1C   160 CN H527401C JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 07160-A-(  1) 20TBD FY 07

UV1B   160 CN H460101C VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 06160-A-500  20TBD FY 06

RJ1C   160 NA H5120S1D JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.9 1020TBD FY 10

YR1D   179 YV VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 07179-A      20IGA FY 07

LL1C   179 CN H341403C NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 07238- -(  7) 20SEP 06

VN1F   180 CN H633401C US180, NAVAJO BLVD-SECHRIST ELM CONST MULTI-USE PATH216.2 06180-A(004)A 20MAR 06

GC1F   180 CN H599901C SECHRIST SCHOOL-FREEMONT DR MULTI-USE PATHWAY217.3 06180-A-(002A 20MAR 06

FE1H   180 CN H6810S1D FOREST BOUNDRY - VALLE 2" AC & ARFC250.0 0720JAN 07

DR1F   189 SC H6046S1D SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 0720OCT 06

DH1G   189 SC H528205C MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.1 07189-A(005)X 20TBD FY 07

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.0 0820TBD FY 08

OV1C   191 CH H494201D ELFRIDA CONSTRUCT PATHWAY 24.0 06191-A      20TBD FY 06

FF1C   191 CH H416501C COCHISE SPRR OP #157 BRIDGE REPLACEMENT. 62.0 0720TBD FY 07

SK1E   191 GH H503704D MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 10191-B      20TBD FY 10

SL1E   191 GH H503705C TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.3 08191-B      20TBD FY 08

MH1E   191 GE H303004C MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 06191-C-(003) 20TBD FY 06

AQ1G   191 AP STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 07191-D(   )A 20DEC 06

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 0720TBD FY 07

GI1F   191 AP H602501C WIDE RUINS PASSING LANES390.0 07191-E-505  20AUG 06

AJ1C   191 AP H4518S1D BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 08077-1      20TBD FY 08

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING446 1020TBD FY 10

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.5 0620TBD FY 06

SA1F   195 YU H577407C 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.0 06900-A(057) 20TBD FY 06
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HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 0920TBD FY 09

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 0920TBD FY 09

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 0920TBD FY 09

VL1E   202L MA POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.3 07202-B      20DEC 06

II1H   202L MA H688901C UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 07202-B-513  20OCT 06

QW1F   202L MA UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 07202-B      20MAY 07

QY1F   202L MA H689101C US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 07202-B-512  20MAY 07

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 0820TBD FY 08

RB1F   260 YV H6256K1D COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 07260-A      20DESIGN FY 07

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 0920DESIGN FY 09

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 0820TBD FY 08

RH1B   260 GI H469801C DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 09260-B      20TBD FY 09

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.2 1020TBD FY 10

VQ1F   260 NA H633601C SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 06260-C(003)A 20MAY 06

LK1G   260 NA HX12101C SR-260 @ JCT WOOLFORD RD CONSTRUCT TRAFFIC SIGNAL343.0 06260-C-502  20TBD FY 06

OV1F   260 NA H621401C PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 06260-C(003)A 20TBD FY 06

NT1F   260 AP H6199S1D SR 260 @ 394 CONSTRUCT TURN LANES394.0 0720NOV 06

YUSP   260 YV H6589S1D FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 07900-555    20TBD FY 07

GT1G   264 CN H557202C TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 06264-A-502  20TBD FY 06

CG1G   264 NA H6494S1D POLACCA INSTALL BOX-CULVERTS390.0 0720AUG 06

CK1G   264 AP H647601C HUBBELL TRADING POST INTERSECTION IMPVMNT446.2 06264-A-NFA  20MAR 06

BO1E   280 YU H604201C I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 06280-A-(  1) 20TBD FY 06

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 0620TBD FY 06

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 0620TBD FY 06

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.0 0820TBD FY 08

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 0620TBD FY 06

GI1G   999 SW H650801C VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.0 07HES -999-A(020)A 20TBD FY 07

HE1G   999 SW H660801C STATEWIDE VMS PH 6 CONSTRUCT VMS SIGNS  0.0 06S   -999-A-505  20MAR 06

04/20/2006PUBLISHED DATE:
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DV1G   999 SW H598002C SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.0 07HES -900-A(069)A 20TBD FY 07

DW1G   999 SW H598003C SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 07900-A(070) 20TBD FY 07

HV1H   999 YU H686201C SAN LUIS II PORT OF ENTRY CONSTRUCTION999 06999-A(051) 20TBD FY 06
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